

**ORIGINAL**

FILED  
COURT OF CLAIMS  
OF OHIO

IN THE COURT OF CLAIMS OF OHIO

2015 MAY 14 PM 4:00

TRANSAMERICA BUILDING COMPANY, :  
INC., :

Case No. 2013-00349

Plaintiff/Counter Defendant :

Judge McGrath

v. :

Referee Wampler

OHIO SCHOOL FACILITIES :  
COMMISSION, nka Ohio Facilities :  
Construction Commission, :

Defendant/Counter Plaintiff/ :  
Third-Party Plaintiff/Counter :  
Defendant :

v. :

LEND LEASE (US) CONSTRUCTION, :  
INC., :

Third-Party Defendant/Counter :  
Plaintiff/Fourth-Party Plaintiff :

and :

STEED HAMMOND PAUL INC., etc., :

Third-Party Defendant/Fourth- :  
Party Plaintiff :

v. :

BERARDI PARTNERS, INC., et al., :

Fourth-Party Defendants. :

**PLAINTIFF TRANSAMERICA BUILDING COMPANY, INC.'S**  
**MAY 14, 2015 AMENDED PRETRIAL STATEMENT**

For the Court's convenience, TransAmerica Building Company, Inc. ("TransAmerica") is providing its current exhibit list, which replaces the exhibit list attached to its April 20, 2015 Pretrial Statement. Like the list previously provided, this current list also includes the same

detailed description of the specific exhibits. Prior to the start of trial, TransAmerica will provide these documents electronically, which the Court will be able to access through a hyperlinked spreadsheet that is the electronic version of the list attached. The exhibits will also be available in hard copy as well.

This current list includes designations for the Joint Exhibits that have been agreed upon by the OSFC and TransAmerica.<sup>1</sup> Additionally, this list includes the OSFC's recent release of the As-Built Drawing, Record Drawings, and additional exhibits, some of which were identified by TransAmerica's review of those drawings.

TransAmerica brings to the Court's attention the OSFC's recent Pretrial Statement and notes that it includes the following exhibit reference.


**3. Plans, including posted sets and TransAmerica sign off of Academic posted set;**

TransAmerica's contract did not include the Academic portion of the Project and is confused with this reference, especially with the recent focus placed on the Project's plans. More importantly, the Referee has previously addressed the signed "Posted Changes Set" and indicated that **"no documents resembling the [Signed "Posted Changes Set" of plans] will be admissible at trial if they exist and were not timely produced during discovery."** Accordingly, such set should not be admissible since it has not been previously produced during discovery.

---

<sup>1</sup> With respect to the Joint Exhibits, the parties have made this agreement regarding the authenticity of such documents while reserving all other evidentiary objections.

Respectfully submitted,



---

Donald W. Gregory (0021791)

Michael J. Madigan (0079377)

KEGLER BROWN HILL + RITTER CO., LPA

65 East State Street, Suite 1800

Columbus, OH 43215

(614) 462-5400; Facsimile: (614) 464-2634

dgregory@keglerbrown.com

mmadigan@keglerbrown.com

*Attorneys for TransAmerica Building Company, Inc.*

**CERTIFICATE OF SERVICE**

I hereby certify that a copy of the foregoing Pretrial Statement was sent via e-mail and by regular U.S. mail, postage prepaid, this 14th day of May, 2015 to:


William C. Becker, Esq.  
Craig D. Barclay, Esq.  
Jerry Kasai, Esq.  
Assistant Attorneys General  
150 East Gay Street, 18<sup>th</sup> Floor  
Columbus, OH 43215  
[William.Becker@ohioattorneygeneral.gov](mailto:William.Becker@ohioattorneygeneral.gov)  
[Craig.Barclay@ohioattorneygeneral.gov](mailto:Craig.Barclay@ohioattorneygeneral.gov)  
[Jerry.Kasai@ohioattorneygeneral.gov](mailto:Jerry.Kasai@ohioattorneygeneral.gov)  
*Attorneys for Defendant/Third-Party  
Plaintiff Ohio School Facilities Commission*

David M. Rickert, Esq.  
Dunlevey, Mahan & Furry  
110 North Main Street, Suite 1000  
Dayton, OH 45402  
[dmr@dmfdayton.com](mailto:dmr@dmfdayton.com)  
*Attorney for Third-Party Defendant  
SHP Leading Design*

Bradley J. Barmen, Esq.  
Mannion & Gray Co. LPA  
1375 E. 9th Street, 16th Floor  
Cleveland, OH 44114  
[bbarmen@manniongray.com](mailto:bbarmen@manniongray.com)  
*Attorney for Fourth-Party Defendant  
Berardi Partners, Inc.*

Craig B. Paynter, Esq.  
James D. Abrams, Esq.  
Celia M. Kilgard, Esq.  
Taft Stettinius & Hollister LLP  
65 East State Street, Suite 1000  
Columbus, OH 43215-4213  
[cpaynter@taftlaw.com](mailto:cpaynter@taftlaw.com)  
[jabrams@taftlaw.com](mailto:jabrams@taftlaw.com)  
[ckilgard@taftlaw.com](mailto:ckilgard@taftlaw.com)  
*Attorneys for Third-Party Defendant/  
Third-Party (Fourth-Party) Plaintiff  
Lend Lease (US) Construction, Inc.*

Steven G. Janik, Esq.  
George H. Carr, Of Counsel  
Janik LLP  
9200 South Hills Blvd., Ste. 300  
Cleveland, OH 44147  
[Steven.janik@janiklaw.com](mailto:Steven.janik@janiklaw.com)  
[george.carr@janiklaw.com](mailto:george.carr@janiklaw.com)  
*Attorney for Third -Party (Fourth-Party)  
Defendant G. Stephens, Inc.*

  
\_\_\_\_\_  
Michael J. Madigan

(0079377)



**TRANSAMERICA V. OSFC  
JOINT TRIAL EXHIBITS**

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
JX-A	12/01/10	Contract Between OSFC and TransAmerica	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-A.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-A.PDF</a>
JX-B		General Conditions	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-B.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-B.PDF</a>
JX-C	10/10/10	OSFC Project Manual - Volume 1 Standard Conditions of Agreement	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-C.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-C.PDF</a>
JX-D	10/10/10	OSFC Project Manual - Volume 2 Standard Conditions of Agreement	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-D.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-D.PDF</a>
JX-E	10/10/10	OSFC Project Manual - Volume 6 Standard Conditions of Agreement	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-E.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-E.PDF</a>
JX-F-01	02/21/11	TransAmerica Change Order No. 01	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-01.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-01.PDF</a>
JX-F-02	02/24/11	TransAmerica Change Order No. 02	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-02.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-02.PDF</a>
JX-F-03	04/25/11	TransAmerica Change Order No. 03	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-03.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-03.PDF</a>
JX-F-04	04/25/11	TransAmerica Change Order No. 04	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-04.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-04.PDF</a>
JX-F-05	05/12/11	TransAmerica Change Order No. 05	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-05.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-05.PDF</a>
JX-F-06	06/09/11	TransAmerica Change Order No. 06	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-06.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-06.PDF</a>
JX-F-07	06/09/11	TransAmerica Change Order No. 07	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-07.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-07.PDF</a>
JX-F-08	07/06/11	TransAmerica Change Order No. 08	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-08.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-08.PDF</a>
JX-F-09	07/13/11	TransAmerica Change Order No. 09	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-09.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-09.PDF</a>
JX-F-10	07/26/11	TransAmerica Change Order No. 10	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-10.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-10.PDF</a>
JX-F-11	07/26/11	TransAmerica Change Order No. 11	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-11.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-11.PDF</a>
JX-F-12	07/27/11	TransAmerica Change Order No. 12	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-12.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-12.PDF</a>
JX-F-13	08/10/11	TransAmerica Change Order No. 13	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-13.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-13.PDF</a>
JX-F-14	08/25/11	TransAmerica Change Order No. 14	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-14.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-14.PDF</a>
JX-F-15	08/25/11	TransAmerica Change Order No. 15	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-15.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-15.PDF</a>
JX-F-16	08/26/11	TransAmerica Change Order No. 16	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-16.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-16.PDF</a>
JX-F-17	08/26/11	TransAmerica Change Order No. 17	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-17.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-17.PDF</a>
JX-F-18	08/26/11	TransAmerica Change Order No. 18	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-18.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-18.PDF</a>
JX-F-19	09/21/11	TransAmerica Change Order No. 19	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-19.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-19.PDF</a>
JX-F-20	10/07/11	TransAmerica Change Order No. 20	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-20.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-20.PDF</a>
JX-F-21	10/10/11	TransAmerica Change Order No. 21	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-21.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-21.PDF</a>
JX-F-22	10/28/11	TransAmerica Change Order No. 22	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-22.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-22.PDF</a>
JX-F-23	11/01/11	TransAmerica Change Order No. 23	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-23.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-23.PDF</a>
JX-F-24	11/04/11	TransAmerica Change Order No. 24	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-24.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-24.PDF</a>
JX-F-25	11/04/11	TransAmerica Change Order No. 25	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-25.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-25.PDF</a>

**TRANSAMERICA V. OSFC  
JOINT TRIAL EXHIBITS**

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
JX-F-26	11/29/11	TransAmerica Change Order No. 26	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-26.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-F-26.PDF</a>
JX-G-01	03/10/11	Trans America Pay Application 01	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-01.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-01.PDF</a>
JX-G-02	04/10/11	Trans America Pay Application 02	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-02.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-02.PDF</a>
JX-G-03	05/10/11	Trans America Pay Application 03	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-03.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-03.PDF</a>
JX-G-04	06/10/11	Trans America Pay Application 04	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-04.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-04.PDF</a>
JX-G-05	07/10/11	Trans America Pay Application 05	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-05.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-05.PDF</a>
JX-G-06	08/10/11	Trans America Pay Application 06	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-06.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-06.PDF</a>
JX-G-07	09/10/11	Trans America Pay Application 07	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-07.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-07.PDF</a>
JX-G-08	10/10/11	Trans America Pay Application 08	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-08.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-08.PDF</a>
JX-G-09	11/10/11	TransAmerica Pay Application No. 09	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-09.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-09.PDF</a>
JX-G-10	12/10/11	TransAmerica Pay Application No. 10	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-10.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-10.PDF</a>
JX-G-11	01/10/12	TransAmerica Pay Application No. 11	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-11.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-11.PDF</a>
JX-G-12	02/10/12	TransAmerica Pay Application No. 12	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-12.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-12.PDF</a>
JX-G-13	03/10/12	TransAmerica Pay Application No. 13	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-13.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-13.PDF</a>
JX-G-14	04/10/12	TransAmerica Pay Application No. 14	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-14.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-14.PDF</a>
JX-G-15	05/10/12	TransAmerica Pay Application No. 15	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-15.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-G-15.PDF</a>
JX-H-01	05/02/07	OSDB Core Team Meeting No. 001	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-01.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-01.PDF</a>
JX-H-02	06/14/07	OSDB Core Team Meeting No. 002	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-02.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-02.PDF</a>
JX-H-03	06/28/07	OSDB Core Team Meeting No. 003	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-03.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-03.PDF</a>
JX-H-04	07/12/07	OSDB Core Team Meeting No. 004	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-04.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-04.PDF</a>
JX-H-05	07/26/07	OSDB Core Team Meeting No. 005	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-05.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-05.PDF</a>
JX-H-06	08/09/07	OSDB Core Team Meeting No. 006	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-06.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-06.PDF</a>
JX-H-07	11/01/07	OSDB Core Team Meeting No. 007	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-07.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-07.PDF</a>
JX-H-08	11/14/07	OSDB Core Team Meeting No. 008	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-08.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-08.PDF</a>
JX-H-09	12/06/07	OSDB Core Team Meeting No. 009	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-09.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-09.PDF</a>
JX-H-10	01/10/08	OSDB Core Team Meeting No. 010	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-10.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-10.PDF</a>
JX-H-11	01/24/08	OSDB Core Team Meeting No. 011	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-11.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-11.PDF</a>
JX-H-13	01/22/09	OSDB Core Team Meeting No. 013	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-13.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-13.PDF</a>
JX-H-14	02/20/09	OSDB Core Team Meeting No. 014	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-14.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-14.PDF</a>
JX-H-15	03/05/09	OSDB Core Team Meeting No. 015	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-15.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-15.PDF</a>
JX-H-16	03/19/09	OSDB Core Team Meeting No. 016	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-16.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-16.PDF</a>
JX-H-17	04/02/09	OSDB Core Team Meeting No. 017	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-17.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-17.PDF</a>
JX-H-18	04/16/09	OSDB Core Team Meeting No. 018	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-18.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-18.PDF</a>

**TRANSAMERICA V. OSFC  
JOINT TRIAL EXHIBITS**

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
JX-H-19	05/21/09	OSDB Core Team Meeting No. 019	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-19.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-19.PDF</a>
JX-H-20	06/18/09	OSDB Core Team Meeting No. 020	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-20.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-20.PDF</a>
JX-H-21	07/16/09	OSDB Core Team Meeting No. 021	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-21.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-21.PDF</a>
JX-H-22	08/06/09	OSDB Core Team Meeting No. 022	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-22.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-22.PDF</a>
JX-H-23	08/19/09	OSDB Core Team Meeting No. 023	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-23.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-23.PDF</a>
JX-H-24	09/17/09	OSDB Core Team Meeting No. 024	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-24.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-24.PDF</a>
JX-H-25	10/15/09	OSDB Core Team Meeting No. 025	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-25.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-25.PDF</a>
JX-H-26	11/19/09	OSDB Core Team Meeting No. 026	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-26.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-26.PDF</a>
JX-H-27	01/14/10	OSDB Core Team Meeting No. 027	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-27.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-27.PDF</a>
JX-H-28	02/11/10	OSDB Core Team Meeting No. 028	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-28.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-28.PDF</a>
JX-H-29	03/10/10	OSDB Core Team Meeting No. 029	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-29.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-29.PDF</a>
JX-H-30	04/15/10	OSDB Core Team Meeting No. 030	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-30.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-30.PDF</a>
JX-H-31	05/13/10	OSBD Core Team Meeting No. 031	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-31.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-31.PDF</a>
JX-H-32	06/10/10	OSDB Core Team Meeting No. 032	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-32.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-32.PDF</a>
JX-H-33	07/15/10	OSDB Core Team Meeting No. 033	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-33.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-33.PDF</a>
JX-H-34	05/19/11	OSDB Core & Executive Team Meeting Minutes & Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-34.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-34.PDF</a>
JX-H-35	06/16/11	OSDB/OSD Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-35.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-35.PDF</a>
JX-H-36	06/16/11	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-36.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-36.PDF</a>
JX-H-37	07/21/11	OSDB/OSD Core & Executive Team Meeting & Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-37.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-37.PDF</a>
JX-H-38	08/18/11	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-38.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-38.PDF</a>
JX-H-39	09/15/11	OSDB/OSD Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-39.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-39.PDF</a>
JX-H-40	09/15/11	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-40.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-40.PDF</a>
JX-H-41	10/20/11	OSDB Core & Executive Team Meeting Minutes	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-41.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-41.PDF</a>
JX-H-42	11/17/11	OSDB/OSD Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-42.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-42.PDF</a>
JX-H-43	11/17/11	OSDB Core & Executive Team Meeting Minutes	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-43.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-43.PDF</a>
JX-H-44	03/15/12	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-44.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-44.PDF</a>
JX-H-45	04/19/12	OSDB/OSD Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-45.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-45.PDF</a>
JX-H-46	04/19/12	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-46.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-46.PDF</a>
JX-H-47	06/21/12	OSDB/OSD Core & Executive Team Meeting and Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-47.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-47.PDF</a>
JX-H-48	08/30/12	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-48.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-48.PDF</a>

**TRANSAMERICA V. OSFC  
JOINT TRIAL EXHIBITS**

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
JX-H-49	09/27/12	Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-49.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-49.PDF</a>
JX-H-50	09/27/12	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-50.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-50.PDF</a>
JX-H-51	10/18/12	Core & Executive Core Team Meeting Minutes	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-51.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-51.PDF</a>
JX-H-52	11/15/12	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-52.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-52.PDF</a>
JX-H-53	11/15/12	OSDB/OSD Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-53.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-53.PDF</a>
JX-H-54	12/20/12	Core Team Meeting Presentation 28 pages	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-54.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-54.PDF</a>
JX-H-55	12/20/12	OSDB/OSD Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-55.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-55.PDF</a>
JX-H-56	01/17/13	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-56.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-56.PDF</a>
JX-H-57	01/17/13	OSDB/OSD Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-57.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-57.PDF</a>
JX-H-58	03/01/13	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-58.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-58.PDF</a>
JX-H-59	03/01/13	Core & Executive Team Meeting	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-59.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-59.PDF</a>
JX-H-60	03/21/13	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-60.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-60.PDF</a>
JX-H-61	04/18/13	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-61.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-61.PDF</a>
JX-H-62	05/16/13	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-62.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-62.PDF</a>
JX-H-63	06/20/13	Core Team Meeting Presentation	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-63.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-H-63.PDF</a>
JX-I-01	01/13/11	Bovis Weekly Progress Meeting Minutes 01	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-01.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-01.PDF</a>
JX-I-02	01/24/11	Bovis Weekly Progress Meeting Minutes 02	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-02.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-02.PDF</a>
JX-I-03	02/07/11	Bovis Weekly Progress Meeting Minutes 03	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-03.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-03.PDF</a>
JX-I-04	03/07/11	Bovis Weekly Progress Meeting Minutes 04	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-04.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-04.PDF</a>
JX-I-05	03/14/11	Bovis Weekly Progress Meeting Minutes 05	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-05.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-05.PDF</a>
JX-I-06	03/21/11	Bovis Weekly Progress Meeting Minutes 06	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-06.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-06.PDF</a>
JX-I-07	03/28/11	Bovis Weekly Progress Meeting Minutes 07	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-07.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-07.PDF</a>
JX-I-08	04/04/11	Bovis Weekly Progress Meeting Minutes 08	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-08.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-08.PDF</a>
JX-I-09	04/11/11	Bovis Weekly Progress Meeting Minutes 09	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-09.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-09.PDF</a>
JX-I-10	04/18/11	Bovis Weekly Progress Meeting Minutes 10	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-10.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-10.PDF</a>
JX-I-11	04/25/11	Bovis Weekly Progress Meeting Minutes 11	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-11.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-11.PDF</a>
JX-I-12	05/02/11	Bovis Weekly Progress Meeting Minutes 12	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-12.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-12.PDF</a>
JX-I-13	05/09/11	Bovis Weekly Progress Meeting Minutes 13	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-13.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-13.PDF</a>
JX-I-14	05/16/11	Bovis Weekly Progress Meeting Minutes 14	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-14.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-14.PDF</a>
JX-I-15	05/23/11	Bovis Weekly Progress Meeting Minutes 15	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-15.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-15.PDF</a>
JX-I-16	06/06/11	Bovis Weekly Progress Meeting Minutes 16	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-16.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-16.PDF</a>
JX-I-17	06/13/11	Bovis Weekly Progress Meeting Minutes 17	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-17.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-17.PDF</a>
JX-I-18	06/20/11	Bovis Weekly Progress Meeting Minutes 18	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-18.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-18.PDF</a>

**TRANSAMERICA V. OSFC  
JOINT TRIAL EXHIBITS**

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
JX-I-19	06/27/11	Bovis Weekly Progress Meeting Minutes 19	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-19.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-19.PDF</a>
JX-I-20	07/05/11	Bovis Weekly Progress Meeting Minutes 20	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-20.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-20.PDF</a>
JX-I-21	07/11/11	Bovis Weekly Progress Meeting Minutes 21	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-21.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-21.PDF</a>
JX-I-22	07/11/11	Bovis Weekly Progress Meeting Minutes 22	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-22.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-22.PDF</a>
JX-I-23	07/25/11	Bovis Weekly Progress Meeting Minutes 23	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-23.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-23.PDF</a>
JX-I-24	08/01/11	Bovis Weekly Progress Meeting Minutes 24	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-24.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-24.PDF</a>
JX-I-25	08/08/11	Bovis Weekly Progress Meeting Minutes 25	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-25.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-25.PDF</a>
JX-I-26	08/15/11	Bovis Weekly Progress Meeting Minutes 26	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-26.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-26.PDF</a>
JX-I-27	08/22/11	Bovis Weekly Progress Meeting Minutes 27	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-27.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-27.PDF</a>
JX-I-28	08/29/11	Bovis Weekly Progress Meeting Minutes 28	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-28.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-28.PDF</a>
JX-I-29	09/06/11	Bovis Weekly Progress Meeting Minutes 29	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-29.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-29.PDF</a>
JX-I-30	09/12/11	Bovis Weekly Progress Meeting Minutes 30	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-30.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-30.PDF</a>
JX-I-31	09/19/11	Bovis Weekly Progress Meeting Minutes 31	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-31.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-31.PDF</a>
JX-I-32	09/26/11	Bovis Weekly Progress Meeting Minutes 32	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-32.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-32.PDF</a>
JX-I-33	10/03/11	Bovis Weekly Progress Meeting Minutes 33	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-33.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-33.PDF</a>
JX-I-34	10/10/11	Bovis Weekly Progress Meeting Minutes 34	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-34.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-34.PDF</a>
JX-I-35	10/17/11	Bovis Weekly Progress Meeting Minutes 35	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-35.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-35.PDF</a>
JX-I-36	10/24/11	Bovis Weekly Progress Meeting Minutes 36	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-36.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-36.PDF</a>
JX-I-37	10/31/11	Bovis Weekly Progress Meeting Minutes 37	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-37.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-37.PDF</a>
JX-I-38	11/07/11	Bovis Weekly Progress Meeting Minutes 38	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-38.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-38.PDF</a>
JX-I-39	11/14/11	Bovis Weekly Progress Meeting Minutes 39	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-39.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-39.PDF</a>
JX-I-40	11/21/11	Bovis Weekly Progress Meeting Minutes 40	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-40.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-40.PDF</a>
JX-I-41	12/05/11	Bovis Weekly Progress Meeting Minutes 41	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-41.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-41.PDF</a>
JX-I-42	12/12/11	Bovis Weekly Progress Meeting Minutes 42	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-42.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-42.PDF</a>
JX-I-43	12/19/11	Bovis Weekly Progress Meeting Minutes 43	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-43.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-43.PDF</a>
JX-I-44	01/03/12	Bovis Weekly Progress Meeting Minutes 44	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-44.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-44.PDF</a>
JX-I-45	01/09/12	Bovis Weekly Progress Meeting Minutes 45	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-45.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-45.PDF</a>
JX-I-46	01/23/12	Bovis Weekly Progress Meeting Minutes 46	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-46.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-46.PDF</a>
JX-I-47	01/30/12	Bovis Weekly Progress Meeting Minutes 47	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-47.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-47.PDF</a>
JX-I-48	02/06/12	Bovis Weekly Progress Meeting Minutes 48	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-48.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-48.PDF</a>
JX-I-49	02/13/12	Bovis Weekly Progress Meeting Minutes 49	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-49.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-49.PDF</a>
JX-I-50	02/20/12	Bovis Weekly Progress Meeting Minutes 50	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-50.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-50.PDF</a>
JX-I-51	02/27/12	Bovis Weekly Progress Meeting Minutes 51	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-51.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-51.PDF</a>

**TRANSAMERICA V. OSFC  
JOINT TRIAL EXHIBITS**

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
JX-I-52	03/05/12	Bovis Weekly Progress Meeting Minutes 52	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-52.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-52.PDF</a>
JX-I-53	03/12/12	Bovis Weekly Progress Meeting Minutes 53	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-53.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-53.PDF</a>
JX-I-54	03/19/12	Bovis Weekly Progress Meeting Minutes 54	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-54.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-54.PDF</a>
JX-I-55	03/26/12	Bovis Weekly Progress Meeting Minutes 55	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-55.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-I-55.PDF</a>
JX-J-01	03/17/11	Trade Contractor Coordination Meeting Minutes 01	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-01.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-01.PDF</a>
JX-J-02	03/24/11	Trade Contractor Coordination Meeting Minutes 02	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-02.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-02.PDF</a>
JX-J-03	03/31/11	Trade Contractor Coordination Meeting Minutes 03	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-03.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-03.PDF</a>
JX-J-04	04/07/11	Trade Contractor Coordination Meeting Minutes 04	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-04.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-04.PDF</a>
JX-J-05	04/14/11	Trade Contractor Coordination Meeting Minutes 05	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-05.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-05.PDF</a>
JX-J-06	04/21/11	Trade Contractor Coordination Meeting Minutes 06	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-06.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-06.PDF</a>
JX-J-07	04/28/11	Trade Contractor Coordination Meeting Minutes 07	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-07.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-07.PDF</a>
JX-J-08	05/05/11	Trade Contractor Coordination Meeting Minutes 08	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-08.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-08.PDF</a>
JX-J-09	05/12/11	Trade Contractor Coordination Meeting Minutes 09	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-09.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-09.PDF</a>
JX-J-10	05/20/11	Trade Contractor Coordination Meeting Minutes 10	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-10.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-10.PDF</a>
JX-J-11	05/26/11	Trade Contractor Coordination Meeting Minutes 11	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-11.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-11.PDF</a>
JX-J-12	06/02/11	Trade Contractor Coordination Meeting Minutes 12	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-12.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-12.PDF</a>
JX-J-13	06/09/11	Trade Contractor Coordination Meeting Minutes 13	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-13.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-13.PDF</a>
JX-J-14	06/16/11	Trade Contractor Coordination Meeting Minutes 14	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-14.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-14.PDF</a>
JX-J-15	06/23/11	Trade Contractor Coordination Meeting Minutes 15	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-15.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-15.PDF</a>
JX-J-16	06/30/11	Trade Contractor Coordination Meeting Minutes 16	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-16.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-16.PDF</a>
JX-J-17	07/07/11	Trade Contractor Coordination Meeting Minutes 17	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-17.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-17.PDF</a>
JX-J-18	07/14/11	Trade Contractor Coordination Meeting Minutes 18	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-18.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-18.PDF</a>
JX-J-19	07/21/11	Trade Contractor Coordination Meeting Minutes 19	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-19.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-19.PDF</a>
JX-J-20	07/28/11	Trade Contractor Coordination Meeting Minutes 20	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-20.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-20.PDF</a>
JX-J-21	08/04/11	Trade Contractor Coordination Meeting Minutes 21	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-21.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-21.PDF</a>
JX-J-22	08/11/11	Trade Contractor Coordination Meeting Minutes 22	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-22.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-22.PDF</a>
JX-J-23	08/18/11	Trade Contractor Coordination Meeting Minutes 23	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-23.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-23.PDF</a>
JX-J-24	08/25/11	Trade Contractor Coordination Meeting Minutes 24	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-24.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-24.PDF</a>
JX-J-27	09/15/11	Trade Contractor Coordination Meeting Minutes 27	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-27.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-27.PDF</a>
JX-J-28	09/22/11	Trade Contractor Coordination Meeting Minutes 28	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-28.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-28.PDF</a>
JX-J-29	09/29/11	Trade Contractor Coordination Meeting Minutes 29	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-29.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-29.PDF</a>
JX-J-30	10/06/11	Trade Contractor Coordination Meeting Minutes 30	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-30.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-30.PDF</a>
JX-J-31	10/13/11	Trade Contractor Coordination Meeting Minutes 31	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-31.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-31.PDF</a>

**TRANSAMERICA V. OSFC  
JOINT TRIAL EXHIBITS**

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
JX-J-32	10/20/11	Trade Contractor Coordination Meeting Minutes 32	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-32.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-32.PDF</a>
JX-J-33	10/27/11	Trade Contractor Coordination Meeting Minutes 33	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-33.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-33.PDF</a>
JX-J-34	11/03/11	Trade Contractor Coordination Meeting Minutes 34	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-34.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-34.PDF</a>
JX-J-35	11/17/11	Trade Contractor Coordination Meeting Minutes 35	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-35.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-35.PDF</a>
JX-J-36	12/01/11	Trade Contractor Coordination Meeting Minutes 36	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-36.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-36.PDF</a>
JX-J-37	12/08/11	Trade Contractor Coordination Meeting Minutes 37	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-37.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-37.PDF</a>
JX-J-38	12/15/11	Trade Contractor Coordination Meeting Minutes 38	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-38.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-38.PDF</a>
JX-J-39	12/22/11	Trade Contractor Coordination Meeting Minutes 39	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-39.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-39.PDF</a>
JX-J-40	12/29/11	Trade Contractor Coordination Meeting Minutes 40	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-40.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-40.PDF</a>
JX-J-41	01/05/12	Trade Contractor Coordination Meeting Minutes 41	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-41.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-41.PDF</a>
JX-J-42	01/12/12	Trade Contractor Coordination Meeting Minutes 42	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-42.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-42.PDF</a>
JX-J-43	01/26/12	Trade Contractor Coordination Meeting Minutes 43	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-43.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-43.PDF</a>
JX-J-44	02/02/12	Trade Contractor Coordination Meeting Minutes 44	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-44.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-44.PDF</a>
JX-J-45	02/09/12	Trade Contractor Coordination Meeting Minutes 45	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-45.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-45.PDF</a>
JX-J-46	02/16/12	Trade Contractor Coordination Meeting Minutes 46	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-46.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-46.PDF</a>
JX-J-47	02/23/12	Trade Contractor Coordination Meeting Minutes 47	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-47.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-47.PDF</a>
JX-J-48	03/01/12	Trade Contractor Coordination Meeting Minutes 48	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-48.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-48.PDF</a>
JX-J-49	03/08/12	Trade Contractor Coordination Meeting Minutes 49	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-49.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-J-49.PDF</a>
JX-K-01	08/16/11	Daily Reports - Part 1	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-01.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-01.PDF</a>
JX-K-02	08/16/11	Daily Reports - Part 2	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-02.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-02.PDF</a>
JX-K-03		Daily Reports - Calendars Feb. 2012	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-03.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-03.PDF</a>
JX-K-04		Daily Reports - Calendars April 2012	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-04.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-04.PDF</a>
JX-K-05		Daily Reports - Calendars July 2012	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-05.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-05.PDF</a>
JX-K-06		Daily Reports - Calendars Nov. 2012	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-06.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-06.PDF</a>
JX-K-07		Daily Reports - Calendars March 2013	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-07.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-07.PDF</a>
JX-K-08		Daily Work By Company	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-08.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-K-08.PDF</a>
JX-L		RFI LOG	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-L.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-L.PDF</a>
JX-M-01	04/16/07	Interim Agreement for Construction Management Services between OSFC and Bovis Lend Lease	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-01.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-01.PDF</a>
JX-M-02	04/16/07	Interim Agreement #2 for Construction Management Services between OSFC and Bovis Lend Lease	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-02.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-02.PDF</a>
JX-M-03	11/18/09	Final Agreement for Construction Management Services between OSFC and Bovis Lend Lease	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-03.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-03.PDF</a>

**TRANSAMERICA V. OSFC  
JOINT TRIAL EXHIBITS**

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
JX-M-04	09/26/11	Third Amendment to Agreement for Construction Management Services between OSFC and Bovis Lend Lease	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-04.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-04.PDF</a>
JX-M-05	11/20/13	Amendment (No 4) to the Agreement for Construction Management Services between OSFC and Lend Lease	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-05.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-M-05.PDF</a>
JX-N-01	04/16/07	OSFC Letter to SHP forwarding Interim Agreement for Professional Design Services - 1st Contract	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-N-01.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-N-01.PDF</a>
JX-N-02	04/16/07	OSFC - SHP Second Interim Agreement For Professional Services - 2nd Contract	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-N-02.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-N-02.PDF</a>
JX-N-03	11/20/08	Agreement No. 3 for Professional Design Services between OSFC and SHP	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-N-03.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-N-03.PDF</a>
JX-N-04	05/25/11	Attachment - First Amendment to Agreement No. 3 for Professional Design Services between OSFC and SHP	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-N-04.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-N-04.PDF</a>
JX-O	10/28/10	TransAmerica Bid Form	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-O.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-O.PDF</a>
JX-P-01	10/10/10	Addendum No. 10	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-P-01.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-P-01.PDF</a>
JX-P-02	10/20/10	Addendum No. 11	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-P-02.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-P-02.PDF</a>
JX-P-03	10/22/10	Addendum No. 12	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-P-03.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-P-03.PDF</a>
JX-P-04	10/25/10	Addendum No. 13	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-P-04.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS - JOINT\images\JX-P-04.PDF</a>



TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0001	10/31/05	CPS Summary of Observations and Expert Opinions re PERS - 277 East Town Street	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0001.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0001.PDF</a>
TA-0002	07/27/06	Email from Hickman to Keen re Schools for Blind and Deaf; attaching 10/26/05 letter to Bower and OSD Recommendation	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0002.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0002.PDF</a>
TA-0003	10/26/06	Email between Hickman and Keen re OSSB/OSD POR Combination - OSFC Recommendation	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0003.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0003.PDF</a>
TA-0004	11/16/06	Email from Hickman to Canan re All Staff Meeting to Introduce Deaf/Blind Project	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0004.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0004.PDF</a>
TA-0005	12/04/06	Email from Hickman to Zannoni FW email to Corbett, Mazzoli and Algoe re New Consolidated School for Blind and Deaf	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0005.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0005.PDF</a>
TA-0006	12/21/06	Email from Steven Zannoni to Canan, Grinch, Weise re Follow-up to Executive Partnering Session of 12-18-06	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0006.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0006.PDF</a>
TA-0007	01/10/07	Email from Hickman to Puckett re New Facilities for Ohio Schools for the Deaf and Blind	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0007.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0007.PDF</a>
TA-0008	01/18/07	Email from Hickman to Director Safety re New Facilities for Deaf/Blind Schools; attaching HB699	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0008.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0008.PDF</a>
TA-0009	01/24/07	Email from State Architects re request for architectural services	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0009.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0009.PDF</a>
TA-0010	01/26/07	OSFC Pre-proposal Conference for Professional Design Services for Ohio Schools for Deaf and Blind	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0010.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0010.PDF</a>
TA-0011	02/05/07	OSFC Meeting Minutes	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0011.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0011.PDF</a>
TA-0012	02/09/07	Email from Lutz to Warner FW Hickman email to Puckett re New Facilities for Deaf/Blind Schools; attaching HB699	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0012.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0012.PDF</a>
TA-0013	02/21/07	OSFC Request for Construction Management Services	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0013.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0013.PDF</a>
TA-0014	04/19/07	Email from Lutz to Grinch re Architect Team - SHP Staffing	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0014.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0014.PDF</a>
TA-0015	04/20/07	OSD & OSSB Project A/E & CM Interim Agreements	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0015.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0015.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0016	04/26/07	Email from Maletz to Weise and Canan re addition of Josh Predovich to design team; follow-up information	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0016.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0016.PDF</a>
TA-0017	05/16/07	Email from Algoe to Meyer re Professional Development Stats	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0017.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0017.PDF</a>
TA-0018	05/17/07	Email from Weise to Canan forwarding SHP Proposal	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0018.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0018.PDF</a>
TA-0019	05/25/07	Email from Westhoven to Hickman re Deaf/Blind School	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0019.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0019.PDF</a>
TA-0020	05/31/07	OSFC Resolution Approving Interim Construction Management Services Agreement for Lend Lease	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0020.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0020.PDF</a>
TA-0021	05/31/07	OSFC Resolution Approving Interim Professional Services Agreement for SHP	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0021.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0021.PDF</a>
TA-0022	06/08/07	Email from Grinch to Keith, Taggart & Swartzmiller re Project Funding - Contingencies Clarification - Unique Twist	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0022.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0022.PDF</a>
TA-0023	06/13/07	Letter from Glen Stephens to Jim Swartzmiller re fee to fill personnel	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0023.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0023.PDF</a>
TA-0024	07/24/07	Memo from Puckett (Ohio Dept of Educ) re Options for Site Location for a Comprehensive Blind/Deaf School	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0024.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0024.PDF</a>
TA-0025	09/21/07	Email from Grinch FW Article re: A Call for Action: Ohio Schools of the Deaf and Blind Proposed Merger	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0025.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0025.PDF</a>
TA-0026	10/31/07	Memorandum of Understanding between OSFC and Ohio Schools for the Blind and Deaf	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0026.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0026.PDF</a>
TA-0027	02/19/08	Email between Swartzmiller and Grinch re General Observation; e-mail disclaimer	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0027.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0027.PDF</a>
TA-0028	02/29/08	Email from Eric Algoe to Keith, Grinch, Maletz, Predovich and Swartzmiller re D&B Core team meeting	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0028.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0028.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0029	04/07/08	Email from Grinch to Keith, Algoe, Maletz, Predovich, Taggart and Swartzmiller re Awaiting Updated POR Summary? - SD Phase Submission Revision Needed	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0029.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0029.PDF</a>
TA-0030	04/30/08	SHP Proposal/Scope	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0030.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0030.PDF</a>
TA-0031	05/08/08	Letter from Lend Lease re Interim Agreement #2	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0031.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0031.PDF</a>
TA-0032	07/23/08	Email between Grinch and Swartzmiller re Meeting update; no funds to be released to two firms	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0032.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0032.PDF</a>
TA-0033	08/01/08	Email between Swartzmiller and Grinch re Background Check Update	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0033.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0033.PDF</a>
TA-0034	10/30/08	Email from Grinch to Zannoni, Puckett, etc. re Draft No. 1 - Partnering Agenda Items	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0034.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0034.PDF</a>
TA-0035	10/31/08	Email from Grinch to Shoemaker, Berezansky, Mendenhall, Miller, Kasai, Bode, and Snyder re D&B 10-31-08 CM Bovis Lend Lease RENEGE	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0035.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0035.PDF</a>
TA-0036	11/18/08	Email from Bovis to Grinch re Schematic Design	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0036.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0036.PDF</a>
TA-0037	11/20/08	Agreement No. 3 for Professional Design Services between OSFC and SHP	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0037.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0037.PDF</a>
TA-0038	01/01/09	General Conditions Section 4	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0038.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0038.PDF</a>
TA-0039	08/11/09	Email from Taggart to Keith re Take Offs	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0039.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0039.PDF</a>
TA-0040	09/29/09	Email from Grinch to Murray re D&B Finances, Construction Counsel & Early Site Target Dates	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0040.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0040.PDF</a>
TA-0041	11/01/09	Email from Grinch to Berezansky re Project Sign Update - New OSFC Exec. Director Name	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0041.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0041.PDF</a>
TA-0042	11/09/09	Email from Slagle to Swartzmiller; Keith re Deaf & Blind Implementation Plan	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0042.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0042.PDF</a>
TA-0043	11/18/09	Final Agreement for Construction Management Services between OSFC and Bovis Lend Lease	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0043.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0043.PDF</a>
TA-0044	01/14/10	Email from Mortimer/OSFC re John Eufinger New OSFC Legal Counsel	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0044.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0044.PDF</a>
TA-0045	01/21/10	Letter from Keith to Berezansky re Schedule Impact	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0045.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0045.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0046	01/26/10	Email from Maletz to Keith and Swartzmiller Lend Lease - Columbus Office Status Inquiry - "Office Building Grabbed by Lender"	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0046.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0046.PDF</a>
TA-0047	02/11/10	Letter from Keith to Grinch re Pre-Construction Schedule	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0047.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0047.PDF</a>
TA-0048	02/22/10	Email from Grinch to Keith re D&B 02-22-10 Keith - Early Site & Site Electrical - Post Open & Responsibility Review Meetings	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0048.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0048.PDF</a>
TA-0049	03/18/10	Project Review Comments	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0049.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0049.PDF</a>
TA-0050	03/23/10	Construction Document Budget	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0050.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0050.PDF</a>
TA-0051	03/25/10	Email from Swartzmiller to Corbett and Grinch re Contractor Background Checks	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0051.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0051.PDF</a>
TA-0052	03/25/10	Email from Swartzmiller to Corbett and Grinch re Contractor Background Checks	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0052.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0052.PDF</a>
TA-0053	03/29/10	Email from Murray to Grinch asking to review plans	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0053.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0053.PDF</a>
TA-0054	03/29/10	Email from Grinch to Murray re Main Buildings (new) Packages - Overview	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0054.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0054.PDF</a>
TA-0055	04/05/10	Email from Predovich to Grinch re Code Compliance Progress	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0055.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0055.PDF</a>
TA-0056	04/06/10	OSFC Phase Submission Form	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0056.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0056.PDF</a>
TA-0057	04/06/10	Bovis Lend Lease Construction Documents Phase Submission - Residential Dorms	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0057.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0057.PDF</a>
TA-0058	04/09/10	Email from Maletz to Grinch re Aged Invoices	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0058.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0058.PDF</a>
TA-0059	04/10/10	Partnering Session Presentation	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0059.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0059.PDF</a>
TA-0060	04/12/10	Email from Brown to Grinch re wage rates	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0060.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0060.PDF</a>
TA-0061	04/12/10	SHP Invoice to OSFC	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0061.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0061.PDF</a>
TA-0062	04/15/10	Email from Predovich to Jindal FW OSDB Dorm File Partition Details	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0062.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0062.PDF</a>
TA-0063	04/16/10	SHP Plans - OSD Elementary School/Middle School Student Housing Bldg. 1 & 2; Permit & Review - LS101 & A000, A001,002 (5 pages)	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0063.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0063.PDF</a>
TA-0064	04/21/10	Lend Lease Early Site Partnering Meeting 01	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0064.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0064.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0065	04/22/10	Letter from Swartzmiller to Grinch re Pre-Construction and Construction Schedules	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0065.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0065.PDF</a>
TA-0066	05/14/10	Email from Predovich re OSDB 98% CD constructability review from Bovis	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0066.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0066.PDF</a>
TA-0067	05/27/10	Email from Grinch to Puckett and Troyer re Possible Language Update - Corrective Action Grant Program; Project Funding - Contingencies Clarification	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0067.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0067.PDF</a>
TA-0068	05/27/10	Email from Grinch to Laney re Gen. Ref. Opportunity - ICF Pours at Talawanda CSD	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0068.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0068.PDF</a>
TA-0069	06/01/10	Email from Grinch to Brannon, Brown, and Lutz re D&B 06-01-10 Bid Set Available for Review - ICF & Flashing Details	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0069.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0069.PDF</a>
TA-0070	06/04/10	Email from Keith re Urgent Info re OSD/OSSB Background Checks	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0070.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0070.PDF</a>
TA-0071	06/07/10	Pre-Bid Meeting Presentation	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0071.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0071.PDF</a>
TA-0072	06/07/10	Pre-Bid Meeting Minutes, Presentation, Sign-in Sheet, and Notes	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0072.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0072.PDF</a>
TA-0073	06/08/10	Email from Maletz to Predovich & Keith FW: D&B 06-07-10 Competing SHP Leading Design Projects	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0073.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0073.PDF</a>
TA-0074	06/10/10	Email from Grinch to Keith & Predovich re PLA - Executed by Craft Unions	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0074.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0074.PDF</a>
TA-0075	06/14/10	OSFC Notice of Commencement	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0075.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0075.PDF</a>
TA-0076	06/14/10	Columbus Dispatch Article: "Union get deaf, blind schools contract"	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0076.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0076.PDF</a>
TA-0077	06/14/10	OSFC Notice of Commencement for Deaf and Blind projects	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0077.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0077.PDF</a>
TA-0078	06/15/10	Dispatch Article" "Your tax dollars at work"	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0078.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0078.PDF</a>
TA-0079	06/21/10	Email from Hickman to Westhoven re Deaf & Blind Schools	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0079.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0079.PDF</a>
TA-0080	06/21/10	Email from Hickman to Westhoven & Weise FW emails re SAO-Deaf & Blind Schools update	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0080.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0080.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0081	06/24/10	Email between Berezansky and Grinch re SAO Response Status	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0081.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0081.PDF</a>
TA-0082	06/26/10	Columbus Dispatch public records request	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0082.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0082.PDF</a>
TA-0083	06/30/10	Email from Grinch to Corbett, Johnson, Marcom & Schaller re 6-30-10 Bid Phase - Potential Bidders Clarification	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0083.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0083.PDF</a>
TA-0084	07/20/10	Email from Grinch to Keith & Swartzmiller re D&B Bid Date; Revised Bid Dialog	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0084.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0084.PDF</a>
TA-0085	07/21/10	Email from Grinch re bids first round	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0085.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0085.PDF</a>
TA-0086	07/23/10	July 2010 Short Form Bid Summary	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0086.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0086.PDF</a>
TA-0087	07/23/10	July 2010 Short Form Bid Summary Sheets	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0087.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0087.PDF</a>
TA-0088	07/28/10	Email from Murray to Grinch FW Hobbs e-mail re Ohio School for Deaf Project	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0088.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0088.PDF</a>
TA-0089	07/29/10	Ohio Dept. of Commerce Addendum #1 to Partial Plan Approval	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0089.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0089.PDF</a>
TA-0090	07/29/10	Email between Predovich and Grinch re BOCC Plans Approval Reviews - Status Inquiry	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0090.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0090.PDF</a>
TA-0091	07/29/10	Ohio Dept. of Commerce Certificate of Plan Approval, Correction Letter No. 1, and Addendum #1	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0091.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0091.PDF</a>
TA-0092	08/01/10	Status of building document and bid strategies	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0092.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0092.PDF</a>
TA-0093	08/03/10	Email between Swartzmiller, Maletz, Clayton & Predovich re Conversation Points	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0093.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0093.PDF</a>
TA-0094	08/03/10	Email from Sylvester re: Gongwer Stories to be aware of; Article "Deaf, Blind Schools Construction on Hold as OSFC Director Reviews Project Costs, Defends Labor Agreements"	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0094.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0094.PDF</a>
TA-0095	08/04/10	Email from Meyer to Grinch attaching OSD/B Gongwer/Hannah Articles	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0095.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0095.PDF</a>
TA-0096	08/05/10	Email from Roush to OSFC re IG Report Release	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0096.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0096.PDF</a>
TA-0097	08/05/10	Email from Keith to Elford re school follow up	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0097.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0097.PDF</a>
TA-0098	08/09/10	Email from Grinch re Dispatch Article - Misfeasance	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0098.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0098.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0099	08/12/10	Columbus Dispatch Public Records Request	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0099.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0099.PDF</a>
TA-0100	08/14/10	Email from Maletz re Dispatch Article -Blind, Deaf Schools project to be cut back	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0100.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0100.PDF</a>
TA-0101	08/14/10	Columbus Dispatch Article: Blind, deaf schools project to be cut back	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0101.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0101.PDF</a>
TA-0102	08/18/10	Email from Savors to Murray, Lyman & Grinch FW Bush e-mail re Statement	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0102.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0102.PDF</a>
TA-0103	08/19/10	Email from Savors to Murray, Lyman & Grinch FW Statement	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0103.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0103.PDF</a>
TA-0104	08/30/10	Email from Keith to Grinch re D&B CM Allowance Status	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0104.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0104.PDF</a>
TA-0105	09/09/10	Email from Savors to Berezansky, Bode, Grinch, Lyman, Lutz & Mendenhall FW Governor's newsclip	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0105.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0105.PDF</a>
TA-0106	09/16/10	OSFC Article about bids	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0106.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0106.PDF</a>
TA-0107	09/17/10	Email from Maletz to Swartzmiller & Keith re D&B / ABC	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0107.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0107.PDF</a>
TA-0108	09/17/10	Email from Dickinson to Predovich & Keith re OSD/OSBB Impact	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0108.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0108.PDF</a>
TA-0109	09/22/10	Email from Keith to Maletz, Predovich, and Grinch re D&B Dorm re-bid	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0109.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0109.PDF</a>
TA-0110	09/27/10	Email from Swartzmiller to Keith re OSD Superintendent	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0110.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0110.PDF</a>
TA-0111	09/27/10	Email from Schaller to Grinch re Dorm Bid Package Flow Sheet	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0111.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0111.PDF</a>
TA-0112	10/02/10	Columbus Dispatch Article: No Mandated Union Labor New bids sought for deaf, blind schools	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0112.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0112.PDF</a>
TA-0113	10/04/10	Email from Maletz to Predovich re OSDB revised addendum 10	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0113.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0113.PDF</a>
TA-0114	10/05/10	Email from Predovich to Grinch re OSD/OSSB Bid Sets; attaching Rolando Matias vcf	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0114.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0114.PDF</a>
TA-0115	10/05/10	Email from Keith to Kirlangitis re FTP Update	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0115.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0115.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0116	10/06/10	Email from Andrew Maletz to Rob Grinch and Joshua Predovich re Flawed Bid Sets	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0116.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0116.PDF</a>
TA-0117	10/06/10	Email from Keith to LeMar, & Kirlangitis FW Email between Swartzmiller and Keith re Bid Document Return and Re-Bid Information	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0117.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0117.PDF</a>
TA-0118	10/06/10	Email between Swartzmiller, Predovich & Keith re OSD/OSSB-VE item Change of Construction Type	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0118.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0118.PDF</a>
TA-0119	10/06/10	Email from Andrew Maletz to Joshua Predovich re 10/06/10 FW email from Grinch re Flawed Bid Sets	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0119.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0119.PDF</a>
TA-0120	10/06/10	Email from Kuhn (Beradi) to Predovich re OSD-OSSB - FTP Site Upload; revised plans	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0120.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0120.PDF</a>
TA-0121	10/07/10	Email exchange between Matias and Predovich re OSD/OSSB - Door Rating Changes	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0121.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0121.PDF</a>
TA-0122	10/10/10	SHP Plans - Bid October 2010; SHP Plans - OSD Elementary School/Middle School Student Housing Bldg. 1 & 2	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0122.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0122.PDF</a>
TA-0123	10/10/10	SHP Plans - Bid Set; SHP Plans - Construction Set - OSD Elementary School/Middle School Student Housing Bldg. 1 & 2; A000, LS101, LS101a,A001, A002 (6 pgs)	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0123.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0123.PDF</a>
TA-0124	10/10/10	SHP Plans - Bid October 2010, Set - Drawing Set 3 of 4; OSD Academic Dorm Buildings 1-8; OSD Elementary School/Middle School Student Housing Bldg. 1 & 2; Bid/Permit & Review - A000, LS101, LS101a, A001,002 (6 pages)	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0124.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0124.PDF</a>
TA-0125	10/10/10	SHP Plans - Bid October 2010; Drawing Set 3 of 4; OSD Academic Dorm Buildings 1-8	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0125.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0125.PDF</a>
TA-0126	10/13/10	Email from Grinch to Englehart re Estimating - Evaluation of CMs Figures	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0126.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0126.PDF</a>
TA-0127	10/14/10	Email from Grinch to CPS re pre- purchase	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0127.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0127.PDF</a>
TA-0128	10/14/10	OSDB Residential Dorm Estimate - Advertisement for Bid and NTB Calculations	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0128.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0128.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0129	10/14/10	Email from Grinch to Eric Kohls (CPS) re SMS Estimate - SFC Specialty Contract; budget escalation	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0129.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0129.PDF</a>
TA-0130	10/15/10	Email exchange between Predovich and Kuhn re OSDB Addendum 10	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0130.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0130.PDF</a>
TA-0131	10/18/10	Email between Kirlangitis and Mcintosh discussing Karin's work on project	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0131.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0131.PDF</a>
TA-0132	10/19/10	Residential Buildings Pre-Bid Meeting Presentation	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0132.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0132.PDF</a>
TA-0133	10/19/10	Pre-Bid Pre-Bid Meeting Attendees and Agenda	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0133.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0133.PDF</a>
TA-0134	10/21/10	LL Request For Information #158 re Drawings & Specifications Clarifications	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0134.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0134.PDF</a>
TA-0135	10/21/10	Email from Endrulas to Kohls; Englehart re Work Assignment	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0135.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0135.PDF</a>
TA-0136	10/21/10	Letter from TA to Keith re RFI #1 with backup notes and correspondence	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0136.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0136.PDF</a>
TA-0137	10/21/10	Letter from TA to Bovis re Residential Dormitories - RFI #1	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0137.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0137.PDF</a>
TA-0138	10/22/10	TA Letter to Bovis re RFI #2	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0138.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0138.PDF</a>
TA-0139	10/22/10	Email exchange between Matias and Predovich re OSDN dorm permit response to DIC	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0139.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0139.PDF</a>
TA-0140	10/25/10	Letter from Eric Kohls (CPS) to Grinch re Evaluation of CM Cost Estimates	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0140.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0140.PDF</a>
TA-0141	10/27/10	Email between Predovich and Keith re D&B Dorms	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0141.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0141.PDF</a>
TA-0142	10/27/10	Email between Keith and Grinch re Dorms (only) Re-Bid - CM Published Estimate - Questions	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0142.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0142.PDF</a>
TA-0143	10/27/10	Email from Rolando Matias to Josh Predovich re OSDB dorm re-bid	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0143.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0143.PDF</a>
TA-0144	10/28/10	Re-Bid - Bid Summary for Ohio School for Blind and Deaf Residential Buildings	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0144.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0144.PDF</a>
TA-0145	11/04/10	Bovis Contractor Interview Form	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0145.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0145.PDF</a>
TA-0146	11/04/10	Email from Keith to Grinch re D&B status	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0146.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0146.PDF</a>
TA-0147	11/05/10	Contractor Reference Check Sheet - Hadler	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0147.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0147.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0148	11/10/10	Contractor Reference Check Sheet - Woodruff Architects	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0148.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0148.PDF</a>
TA-0149	11/11/10	Email from Maletz to Keith, Dickinson & Predovich re OSDB construction voodoo	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0149.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0149.PDF</a>
TA-0150	11/11/10	Email between Swartzmiller, Keppler, Keith, Rice, LeMar, Kirlangitis re OSDB construction voodoo	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0150.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0150.PDF</a>
TA-0151	11/11/10	Columbus Dispatch Article: New bids drop cost of work on schools	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0151.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0151.PDF</a>
TA-0152	11/12/10	TA letter to Bovis re Residential Dormitories; Contains Bovis handwritten responses to questions	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0152.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0152.PDF</a>
TA-0153	11/13/10	News article "Non-union Labor Group Credits Lower Bids to Removal of Union Labor Rule"	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0153.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0153.PDF</a>
TA-0154	11/15/10	Email from Grinch to Keith & Kirlangitis re Re-Bid - Pending Commission Contracts Approval	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0154.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0154.PDF</a>
TA-0155	11/15/10	Letter from Keith to Robert Grinch re bid package summary; TA determined to be low bidder; recommending award of contract	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0155.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0155.PDF</a>
TA-0156	11/15/10	Letter from Keith to Robert Grinch re bid package summary	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0156.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0156.PDF</a>
TA-0157	11/16/10	LL and SHP Payments	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0157.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0157.PDF</a>
TA-0158	11/17/10	Email from Meyer FW Dispatch Editorial: Second time's a charm	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0158.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0158.PDF</a>
TA-0159	11/17/10	Executive Core Team Meeting, attaching information re 12 bids	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0159.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0159.PDF</a>
TA-0160	11/17/10	Letter from Keith to Grinch re Plumbing and HVAC Bids Overage Analysis	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0160.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0160.PDF</a>
TA-0161	11/18/10	Letter to Editor	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0161.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0161.PDF</a>
TA-0162	11/18/10	Email from Keith to Maletz re Outline of Memorandum	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0162.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0162.PDF</a>
TA-0163	11/22/10	Bovis Notice of Intent Letter to TA to Award General Trades Contract	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0163.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0163.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0164	11/22/10	Email from Clay Keith to Josh Predovich; Karin Kirlangitis re D&B Dorm Drawings	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0164.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0164.PDF</a>
TA-0165	11/29/10	Email from Grinch to Johnson re D&B Update	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0165.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0165.PDF</a>
TA-0166	11/30/10	Email from Rolando Matias to Josh Predovich re D&B Dorm Drawings	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0166.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0166.PDF</a>
TA-0167	12/01/10	Email from Grinch to Keith and Predovich re December Core Team Meetings Cancelled	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0167.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0167.PDF</a>
TA-0168	12/02/10	Email between Swartzmiller and Keith re Outline of response to Rob	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0168.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0168.PDF</a>
TA-0169	12/06/10	Email from Keith to Predovich; Kirlangitis FW OSSB and OSB Dormitories	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0169.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0169.PDF</a>
TA-0170	12/06/10	Email from Keith to Grinch re Response to 12-01-10 - Project Status	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0170.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0170.PDF</a>
TA-0171	12/06/10	Email from Keith to Swartzmiller re revision to Grinch letter re project status	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0171.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0171.PDF</a>
TA-0172	12/07/10	Email from Kuhn to Predovich re Deaf/Blind Drawing Sets	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0172.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0172.PDF</a>
TA-0173	12/07/10	OSD/OSSB Internal Design Review Meeting Minutes	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0173.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0173.PDF</a>
TA-0174	12/09/10	Email exchange between Rolando Matias and Steve Morley re List of questions from last meeting; FW Matias email and RFI 11-12-10	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0174.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0174.PDF</a>
TA-0175	12/09/10	Email from Corbett to Grinch re Frustration Reign Supreme	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0175.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0175.PDF</a>
TA-0176	12/09/10	Emails between Rolando Matias & Josh Predovich re OSDB Dorm response to DIC - OUT OF TIME	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0176.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0176.PDF</a>
TA-0177	12/10/10	Bovis Notice to Proceed to TransAmerica, attaching Submittals, Schedules	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0177.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0177.PDF</a>
TA-0178	12/10/10	Email from Matias to Predovich re Electronic Media Agreement	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0178.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0178.PDF</a>
TA-0179	12/10/10	Email from Matias to Predovich re Correction Letter Response	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0179.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0179.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0180	12/10/10	Dickinson E-mail to Swartzmiller, Keith, Maletz & Predovich re SFC "Believe It or Not"	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0180.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0180.PDF</a>
TA-0181	12/10/10	Email from Edward Corbett to Winter and Company, Keith, Maletz & Predovich re "Believe it or Not"	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0181.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0181.PDF</a>
TA-0182	12/10/10	Bovis Notice to Proceed Letter to TA Cover letter only	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0182.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0182.PDF</a>
TA-0183	12/12/10	Letter from Dept. of Commerce responding to Matias 12/13/10 letter	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0183.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0183.PDF</a>
TA-0184	12/13/10	Email from Matias to Predovich re Additional Fee Request	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0184.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0184.PDF</a>
TA-0185	12/14/10	Email from Grinch to Grinch re SFC 06-00-12 Reappropriations Bill - Sub HB 462	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0185.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0185.PDF</a>
TA-0186	12/15/10	Pre-Construction Kick-Off Meeting	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0186.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0186.PDF</a>
TA-0187	12/15/10	Email from Predovich to Grinch re Plans Approval Reviews	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0187.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0187.PDF</a>
TA-0188	12/15/10	Bovis Pre-Construction Meeting Presentation	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0188.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0188.PDF</a>
TA-0189	12/17/10	Email from Keith to Grinch re Deaf and Blind Estimate	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0189.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0189.PDF</a>
TA-0190	12/23/10	Email from Schaller to Keith re Specs	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0190.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0190.PDF</a>
TA-0191	12/23/10	Email from Schoen to Predovich re OSDB Dorm project, construction set, misc.	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0191.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0191.PDF</a>
TA-0192	12/23/10	Ohio Dept. of Commerce Letter to OSD responding to 12/13/10 letter	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0192.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0192.PDF</a>
TA-0193	12/27/10	Email between Swartzmiller and Kirlangitis re PMC Review of Dorms (only) Estimate (First Bid Attempt)	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0193.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0193.PDF</a>
TA-0194	12/29/10	Email from Rice to Keith re New Drawings	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0194.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0194.PDF</a>
TA-0195	12/29/10	Contractor Schedule Information Submission Sheet	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0195.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0195.PDF</a>
TA-0196	01/04/11	Email exchange between Schoen and Predovich re OSDB Dorm project, construction set, misc.	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0196.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0196.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0197	01/04/11	Letter from Lend Lease to SHP re list of RFIs overdue	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0197.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0197.PDF</a>
TA-0198	01/04/11	Email from Vaughn Industries re OSDB Category A Submittal milestone	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0198.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0198.PDF</a>
TA-0199	01/05/11	Email from Joe Noser to Josh Predovich re OSDB Dorm CA	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0199.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0199.PDF</a>
TA-0200	01/05/11	Email from Joe Rice/Bovis to Matias re OSDB Dorm Truss Shops	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0200.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0200.PDF</a>
TA-0201	01/05/11	Emails between Keith, Kirlangitis & Rice re OSDB dorm truss shops	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0201.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0201.PDF</a>
TA-0202	01/05/11	Email from Joe Noser to Josh Predovich re OSDB Dorm CA	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0202.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0202.PDF</a>
TA-0203	01/06/11	Email from Keith to Swartzmiller re For meeting with Andrew; issues with SHP	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0203.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0203.PDF</a>
TA-0204	01/11/11	Ohio Dept. of Commerce Addendum #1 to Partial Plan Approval	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0204.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0204.PDF</a>
TA-0205	01/11/11	Email between Matias and Predovich re OSDB Matrix of CA responsibility and DIC permit comments	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0205.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0205.PDF</a>
TA-0206	01/12/11	Prolog Printout - RFI 010	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0206.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0206.PDF</a>
TA-0207	01/12/11	RFI0016	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0207.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0207.PDF</a>
TA-0208	01/12/11	RFI0022	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0208.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0208.PDF</a>
TA-0209	01/12/11	LL RFI R0008	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0209.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0209.PDF</a>
TA-0210	01/13/11	Schedule	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0210.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0210.PDF</a>
TA-0211	01/17/11	Email from Predovich to Grinch re Partial Plan Approval and Final permit fees - Academic Buildings	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0211.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0211.PDF</a>
TA-0212	01/18/11	Letter from Matias to Jindal re response to 12/23/2010 letter	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0212.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0212.PDF</a>
TA-0213	01/18/11	Letter from Matias to Dept. of Commerce re response to 12/23/10 letter w/attachments	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0213.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0213.PDF</a>
TA-0214	01/19/11	Email re OSD/OSSB - Life Safety Sheets	<a href="R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0214.PDF">R:\liti\TransAmerica\TA TRIAL EXHIBITS\images\TA-0214.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

<b>Trial Exh.</b>	<b>Date</b>	<b>Description</b>	<b>Link</b>
TA-0215	01/21/11	Email between Predovich and Keith re OSDB Dorm CA - bearing plan dimension bust	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0215.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0215.PDF</a>
TA-0216	01/24/11	Email exchange between Predovich and Matias re OSDB Dorm CA Meetings, Information	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0216.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0216.PDF</a>
TA-0217	01/24/11	Email from Joe Noser to Josh Predovich re Dorm LVL Callout	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0217.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0217.PDF</a>
TA-0218	01/24/11	RFI 066	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0218.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0218.PDF</a>
TA-0219	01/25/11	Email from Josh Predovich to Clay Keith; Jim Smith, Jr. re OSDB Dorm CA foundation dimensions	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0219.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0219.PDF</a>
TA-0220	01/25/11	Email from Josh Predovich to Clay Keith; Joe Rice re OSDB Dorm CA - Bearing plan dimension bust + other issues	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0220.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0220.PDF</a>
TA-0221	01/25/11	Email between Keith and Predovich re OSDB OSD ES Sheets A101 versus A103 in Bid and Construction sets	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0221.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0221.PDF</a>
TA-0222	01/25/11	Email between Keith and Walter/TP re Late Submittals	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0222.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0222.PDF</a>
TA-0223	01/25/11	Email exchange between Keith; Predovich & Rice re ES Sheets A01 vs. A103 in bid and construction sets	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0223.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0223.PDF</a>
TA-0224	01/26/11	Email from Kirlangitis to LeMar with request to delete file	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0224.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0224.PDF</a>
TA-0225	01/26/11	Email from Joe Noser to Jim Smith & Josh Predovich OSDB Dorm CA foundations dimensions	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0225.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0225.PDF</a>
TA-0226	01/26/11	Email from Keith to Predovich re FW OSDB Dorm CA foundation dimensions	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0226.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0226.PDF</a>
TA-0227	01/29/11	Email from Kirlangitis to Keith re are u working too?	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0227.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0227.PDF</a>
TA-0228	01/31/11	Email exchange between Joe Noser and Josh Predovich re OSDB Dorm CA cadd files	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0228.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0228.PDF</a>
TA-0229	01/31/11	Prolog RFI 030	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0229.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0229.PDF</a>
TA-0230	01/31/11	Prolog RFI 030	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0230.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0230.PDF</a>

TRANSAMERICA V. OSFC  
TRANSAMERICA TRIAL EXHIBITS

Trial Exh.	Date	Description	Link
TA-0231	02/03/11	Letter from Columbus/Central Ohio Building and Construction Trades Council re Public Records Request for union	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0231.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0231.PDF</a>
TA-0232	02/03/11	Letter from Grinch to Swartzmiller FW Invoice #36	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0232.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0232.PDF</a>
TA-0233	02/07/11	Email between Keith, Maletz and Swartzmiller re OSDB Cost Reducing Pricing	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0233.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0233.PDF</a>
TA-0234	02/14/11	Email exchange between Noser and Predovich re OSBD Dorms - RFI 82 and 83	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0234.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0234.PDF</a>
TA-0235	02/15/11	Email from Predovich to Keith re Finishes	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0235.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0235.PDF</a>
TA-0236	02/15/11	Email exchange between Clay Keith and Josh Predovich re FW: OSD/OSSB-Finishes	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0236.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0236.PDF</a>
TA-0237	02/15/11	Email between Keith and Kirlangitis re OSD/OSSB-Finishes; Rolando Matias	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0237.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0237.PDF</a>
TA-0238	02/16/11	Email from Clay Keith to Karin Kirlangitis re request to direct correspondence through Josh Predovich	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0238.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0238.PDF</a>
TA-0239	02/17/11	TA Notice to Keith re Revised Drawings	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0239.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0239.PDF</a>
TA-0240	02/21/11	Email from Josh Predovich to Joe Noser re OSDB Dorm CA Rough Carpentry submittal	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0240.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0240.PDF</a>
TA-0241	02/23/11	Email from Wilhelm to Keith re OSD&B Notice; Drawings revised	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0241.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0241.PDF</a>
TA-0242	02/23/11	TA Notice to Keith re Revised Drawings	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0242.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0242.PDF</a>
TA-0243	02/23/11	Email from Keith to Predovich re OSDB Dorms outstanding RFI issues	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0243.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0243.PDF</a>
TA-0244	02/23/11	Email from Keith to Wilhelm re OSD&B Notice; Drawings revised	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0244.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0244.PDF</a>
TA-0245	02/24/11	Email from OSFC Re Dorms Contracts Start-up - TransAmerica Response - Notice	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0245.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0245.PDF</a>
TA-0246	02/24/11	OSFC Resolution 11-16	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0246.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0246.PDF</a>
TA-0247	02/25/11	Email exchange between Grinch; Keith & Erickson re Rescinding Model Bidder Criteria - Question - If Still Prev. Wage	<a href="R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0247.PDF">R:\lit\TransAmerica\TA TRIAL EXHIBITS\images\TA-0247.PDF</a>