
Ohio School for the Deaf/Blind Dorms. As-Built Based On Daily logs 3 1-Dec-1 2 OSD-As-Built - McCAB 
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16250 Pour Slab-On-Grade(4~ thickness) 20-May-11 A 20-May-11 A 0 I Pour Slab-On-Grade ( 4" thickness) 

16260 Wal panels 27-May-11 A 06-Jun-11 A 10 • Walpanels 

16320 Framing, Setting Columns, Scaffolding 02-Jun-11 A 22·Jun-11 A 20 - Framing. Setting Columns, Scaffok::IW'Ig 

16330 PkMnbing Rough-In In Wan 20-JlKl-11 A 23-Jun-11 A 3 I ~mbing Rough-In In Wal 

16340 Instal Roof Trusses and Sheathing, saftyraWing 22-Jun- 11 A 30-Jun- 11 A 7 I Instal Roof Trusses and Sheathing, safty raiing 

16350 Instal U/G Elect to transformer 29-JlKl-11 A 06-JuJ.-11 A 7 I Instal U/G Elect to transformer 

16360 Duct rough-in 01·Jul-11 A 02-Jul-11 A 1 I Duct rough-11 

16430 ~mbng Rough -in 07·Jul-11 A 27·Jul-11 A 20 - Plurrbing Rough -n 

16440 Shower Wai.And Electric room 07-Jul-11 A 07·Jli-11 A 0 I Shower Wai.And Electric room 

16370 Instal fee and Water Sheid and Roofng Fei 12-Jul-11 A 13-Jul-11 A 1 I Instal Ice and Water Sheid and Roofng Felt 

16300 House wrap 14-Jul-11 A 19-Jli-11 A 5 I Housewrap 

16300 Dual Wall Duct, Duct rough -in 18-Jul-1 1 A 29-Jul-11 A 11 • Dual Wal Duct, Duct rough -11 

16400 Rough-i1 Boxes & Conduit 2&-Jul-11 A 02-Aug-11 A 7 I Rough- 11 Boxes & Conduit 

16410 Perimeter, Mise Framing & HVAC Framing 27-Jul-11 A 08-Aug-11 A 12 • Perimeter. Mise Framing & HVAC FrenWlg 

16420 HVAC-Controls rough-i1 28-Jul-11 A 29-Jul-11 A 1 I HVAC-Cortrols rough-11 

16450 GWB i1 Showers and Mech 01-Aug-11 A 04-Aug-11 A 3 I GWB in Showers and Mech 

16570 Riser for Exhaust duct & Flex Duct 04-Aug-11 A 05-Aug-11 A 1 I Riser for Exhaust duct & Flex Duct 

16500 Ceiling fnsulatbn 04-Aug-11 A 08-Aug-11 A 4 I Cemg Insulation 

16460 Set Furances 10-Aug-11 A 10-Aug-11 A 0 I Set Furances 

16470 Change Framing punch list 11-Aug-11 A 111-Aug- 11 A 8 I Change Frarring punch list 

16480 Rough In Electrical & Instal branch wiring 16-Aug-11 A 26-Aug-11 A 10 • Rough In Elec.trical & Instal branch wl"iog 

16400 Ce~ i1sulation 17-Aug-11 A 17-Aug-11 A 0 I Ce!irYJ insOOtion 

16500 Hang DryNall Ce&lg and Tape 17-Aug-11 A 26-Aug-11 A g • Hang DrywaU Ce~ing and Tape 

16510 Instal Fl"e Protectbn Piping and Heads 111-Aug-11 A 22-Aug- 11 A 3 I Instal Fl"e Protectbn Piping and Heads 

16520 HVAC- Unit Heaters & Heat recovery 23-Aug-11 A 24-Aug- 11 A 1 I HVAc- Unit Heaters & Heat recovery 

16530 Pocket Door frames 24-Aug-11 A 26-Aug- 11 A 2 I Pocket Door frames 

16540 Rebcate \Aents 211-Aug-11 A 211-Aug-11 A 0 I Rebcate Vents 

16550 Rebcate\Aents 211-Aug-11 A 211-Aug- 11 A 0 I Rebcate Vents 

16500 Fi"st Coarse of Spa face 31-Aug-11 A 31-Aug-11 A 0 I Fl"st Coarse of Spil face 

16500 Frame Ceiing Bulkheads 01-Sep-11 A 09-SeJ>11 A 8 I Frame Cdng Bulkheads 

Re'o'laion CMcked 
- Remaining level of Effort - Actual Work - Critk:al Remaining Work 

31·Dec·12 AS-Built Pro,ect Schedul (LL WBS) OPM 
- Actual l evel of Effort c::::::::J Remaining Work + + Milestone ·creeted by re..Wwing ell DeNy Reports , Loga, Pnotos 



Ohto School for the Deaf/Blind Dorms- As-Buitt Based On Daily l ogs 3 1-Dec- 12 OSD-As-Built- McCA B 
Activly 10 I Activly Name I 
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16670 GW B & rre Cau.,ing 02-Sep- 11 A 02-Sep- 11 A 0 I GWB & fire Cauldng 

16700 Conthued Electrical Roughn 06-Sep-tt A t()..Oct-11A 34 - Continued Electrical Roughil 

16710 S~Face 08-Sep-11 A 23-Sep-11 A 15 • Spll Face 

16600 HVAC- Energy Recovery Unit 12-Sep-tt A 12-Sep-tt A 0 I HVAC- Energy Recovery Unit 

16610 HVAC Insulation Above Ceililg 12-Sep-tt A t ~Sep-1 1 A 7 I HVAC Insulation Above Ceillg 

16620 Framing punch & addtional blocking, Fire and draft blockl'lg 12-Sep-tt A 26-Sep-tt A 16 • Framilg punch & addtional btocking , Fire and draft btocking 

16630 GWB and F ire Caulki'lg 13-Sep-11 A 13-Sep-tt A 0 I GWB and Fl"e Caulkllg 

16640 Duct work I Wire Complete 13-Sep-tt A 22-Sep- tt A g • Duct work I Wire Complete 

16650 Plumbilg UG- Ske Gas 14-Sep- tt A 16-Sep-tt A 2 I Pl nri:>ing UG- Sle Gas 

16660 Insulation 19-Sep-tt A 22-Sep-11 A 3 I Insulation 

16660 HVAC- Insulation 20.Sep-tt A 21-Sep-tt A 2 I HVAC~ Insulation 

16600 Bukhead framing 26--Sep-11 A 30-Sep-11 A 4 I Bulkhead frarnilg 

15750 AdditDnal FrarrWlg and Bbcking changes 03-0ct-11 A 24-0ct-11 A 21 - Additional Frami'lg and Blocking changes 

15760 Waling on Answers to TV wal & South wall 05-0ct- 11 A 14-0ct-11 A g • Waiting on Answers to TVwal & South wall 

15770 Fire Sprinkler Testing 05-0ct- 11 A 06-0ct-11A 1 I Fire Sprilkler Testing 

15780 Pk.Jmbiog Fixture lnstalation-Tubs 07-0ct-11 A 10-0ct-11A 3 I Pllrrbing Filtture lnstalatio~ Tubs 

15680 Term bar & Split face 10-0ct- 11 A 21-0ct-11 A 11 • Term bar & Split face 

15690 Fl'e Dampers 12-0ct-11 A 12-0ct-11 A 0 I FireDa~s 

15700 Si:ting and Trim 19-0 ct~ 11 A 31 -0ct-11 A 12 • Sid.ing and Trim 

15710 Wire Dampers 2 1-0ct-11 A 21-0ct~11 A 0 I WireDarlll8fS 

15720 Service Rough-in 24-0ct~11 A 03-Nov-11 A 10 • Service Rough-in 

15730 Instal duct above c~ing & Damper . Channets 26-0ct-11 A 31-0ct~11 A 5 I Instal duct above c~ing & Damper . Cha~ 

15740 Gallery Bu~head 29-0ct~ 11 A 29-0ct~11 A 0 I Galery Bulc:head 

15840 Term bar and Spit Face 03-Nov-11 A 10-Nov-11 A 7 I Term bar and Spit Face 

15850 Electrical Service lnstalation 03-Nov-11 A 09-Dec-11 A 36 - Electrical Service lnstallatbn 

15660 Hang MEP Drywall 03-Nov-11 A 07-Nov- 11 A 4 I Hang MEP Drywall 

15870 Electrical Rough ~in Q4..Nov-11A 22-Nov- 11 A 16 • Electrical Rough ~in 

15680 Reframe High Wi'ldows 05-Nov-11 A 05-Nov-11 A 1 I Reframe High Windows 

15890 Start-Up 07~Nov- 11 A ()S.Nov-11 A 1 I Start-Up 

15000 Fascia, Sidilg and Trln 07~Nov~11 A 12-Dec-11 A 35 - Fascia , Sid.ing and Trim 

- Remai'ling Level of Effort - Actual Work - Critical Remaining Work 31 -0ec-12 AS-Built Project Schedul (ll WBS) 

Revision Checked Appro~ 121 
OPM 

- Actual Level of Effort c=:::::J Remainilg Work • • Milestone "Cre1tecl by re'o'ievMg 111 DI~Y Reports. Logs, Photos 
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15910 Gas ready for furnace sta11up 07-Nov-11 A 07-Nov-11 A 1 I Gas ready for furnace sta1tup 

15700 Wallnsulation t~Nov- H A 11-Nov-ttA 1 I Wallnsulation 

15800 1st layer of GWB & Fire caul<.. 14-Nov-11 A 15-Nov-11 A 1 I t stlayer ofGWB & Firecaulk 

15810 Hang drywal & FWlish 21-Nov- 11A 21-Dec::-11 A 30 - Hang drywal & Fl'lish 

15820 Term bar and Spit Face 25-Nov-11A 25-Nov-11 A 0 I Term bar and Spit Face 

15830 Mec::hical Room Duct & install Humidifiers 28-Nov-11 A »Nov-11 A 2 I MechicaJ Room Duct & insta~ Hutridif~ers 

15900 Duct to ERV • Move Duct from 07 to 06 , do dry.yal can 05-Dec-11 A OO.Oec-11 A 1 
continue 

I Duct to ERV- Move Duct from 07 to 06 , do drywal can contir ~ 

16000 Service, Mechnical Rooms rough 08-Dec-11 A 16-Dec-11 A 8 I Service, Mechnical Rooms rough 

15920 Bbcking and Frami'lg punch 15-Dec-11 A 21-Dec::- H A 6 I Bbcking and Framing punch 

15930 Prime Paint 22-Dec-11 A 3~Dec-11 A 8 • PrmePant 

15940 Touch-up DrYNan 23-Dec- 11 A »Dec-11 A 7 I Touch-Lf' Drywall 

15950 Wood Trim 27-Dec- 11 A 3~Dec-11 A 3 I Wood Trim 

15960 Repair Floor boxes 28-Dec::- 11A »Dec-11 A 2 I Repair Fbor boxes 

15970 Instal Doors and Hardware 29-Dec-11 A »Dec-11 A 1 I Instal Doors and Hardware 

15980 irlstal Condensor un~ and duct 29-Dec-11 A »Dec-11 A 1 t ilstall Condensor unl and duct 

15600 Worked on Punc:hllst 03-Jan-12A 05-Jan-12A 2 I Worked on Punchllst 

15640 Ceranic Tile 05-Jan-12A 05-Jan-12A 0 I Ceramic Tile 

15650 Condensing Unts 05-Jan-12A 05-Jan-1 2 A 0 I Condensl'lg Unts 

15660 Pocket doors 05-Jan-12A 05-Jan-1 2 A 0 I Pocket doors 

15670 Exterbr Paint OO.Jan-t2A 09-Jan-12A 3 I Exterior Paint 

15400 Ceranic Floor 1~Jan-12A 11-Jan-12 A 1 I Cerarric Fk;lor 

15500 Hat Channel . lnterbr Trim . bath Accessories, access paneis 17-Jan-12A 22-Jan-12 A 5 I Hat Channel , Interior Trim , bath Accessories , access ~nets 

15510 Exterior Painting & Cauldng 18-Jan-12A 22-Jan-12 A 4 I Exterior Painting & Cauking 

15520 Carpet 20-Jan-12A 25-Jan-12 A 5 I Carpet 

15530 Worked on Un~ Heater 2~Jan-12A 26-Jan-12A 6 I Worked on Unit Heater 

15540 Drywal 21-Jan-12A 23-Jan-12 A 2 I Drywal 

15550 Worked on GROs and vent pipe 23-Jan-12A 25-Jan-12 A 2 I Worked on GRDs and vent pipe 

15560 PVC Roof 24-Jan-12A 24-Jan-1 2 A 0 I PVC Roof 

15570 Remove Wal W7 25-Jan-12 A 25-Jan-1 2 A 0 I Rerrove Wal W7 

15580 Rewire W7 Wals 27-Jan- 12A 27-Jan-12A 0 I Rewire W7 Walls 

Re'o4alon Checked Appro.,.d 
- RemaWlingLevel ofEffort - ActuaiWork - CriticaiRemaWlingWork 

- Actual Level of Effort c:::=J Remainllg Work • + Milestone 
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Ohio School for the Deaf/Blind Dorms- As-Buitt Based On Daily Logs 3 1-Dec- 12 OSD-As- Built - McCAB 
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15590 Metal Roof 27-Jan-12 A 28-Jan-12A I I Metal Roof 

15610 Wal paper 30-Jan-12A 31-Jan-12A I I Wal paper 

15620 Instal receptical & devices . Unit heater 30-Jan- 12 A 07- Feb-12A 8 I Instal receptical & devices, Unit heater 

15630 Interior Pai1ti1g 31-Jan- 12A 04-Feb-12A 4 I Interior Painting 

16040 Casework 06-Feb-12A 13-Feb-12 A 7 I Casework 

16050 Casework and Tops 06-Feb-12A 01-Mar-12A 24 - Casework and Tops 

16010 Interior Trm & Finish Painting 14-Feb-12A 21-Mar-12A 36 - lnterbr Trim & Finish Pailting 

16020 Instal Devices & Lights 22-Feb-12A 29-Feb-12 A 7 a Instal Devices & Lights 

16030 Plumbing Fixture lnstalation-Casework 27-Feb- 12A 02-Mar- 12A 4 I P'wrtling Fixture lnstalat~Casework 

16060 Worked on Tech Cbsets , Mach room , Caul\ , Change flex 2~Mar-12A 10-Apr-12A 21 - Worked on Tech. Cbsets , Mech room , C ~k . Change flex 

16070 Plutrb4ng Teslilg 22-Mar-12A 28-Mar- 12A 7 I Plumbing Teslilg 

16080 Appliances 27-Mar-12A 29-Mar- 12A 2 I Appliances 

16130 Fi'lal Repairs & Fila! Clean 30-Mar-12A 10-Apr- 12A 11 • Final Repairs & Final Clean 

16100 lnstaling Storefront 02-Apr-12A 02-Apr-12A 0 I lnstalng Storefront 

16140 OSO-Dorm 7 Assemble Contractor Punchlist 10-Apr-12A 17-Apr-12A 8 I OSD-Dorm 7 Assenille Contractor Punc ist 

16150 Wab-.g For Punch 1Q-Apr-12A 25-Apr- 12A 15 • Waiting For Punch 

16200 Workilg on Punchltst 25-Apr-12 A ~May-12A 13 • Working on Punchlist 

16300 Worked on Architects Punchlist 04-May-12A 08-May-12 A 4 I Worked on Architects Punchist 

16230 Automatic door 1~May-12 A 1S.May-12 A 0 I Automatic door 

16720 OSD-Dorm 7 Co~e 18-May-12A 0 + 0 50-Do.-m 7 C.,.,-,,ete 

l)onn.C)hlo Sc:hool for the Blind 22---1fA 30-J .... 12A 80 -
-OSS_BIInd-Dorm 1 (ESIMS) 31-Mar-11 A 18-May-12 A 62 

~ 

17520 OSSB-Corrrnence Dorm 1 31-Mar- 11 A 0 + OSSB-Commence Dorm 1 

17510 Prepare Buiklllg Pad 01 -Apr- 11 A 01-Apr- 11 A 0 I Prepare: Building Pad 

17610 Excavate & Pour Footer and Column Pads 05-Apr-11 A 05-Apr-11 A 0 I Excavate & Pour footer and Cok.lrm Pads 

17620 Pin Footers 06-Apr-11 A 06-Apr-11 A 0 I Pn Footers 

17630 CMU Foundation Wals 07-Apr-11 A 07-Apr-11 A 0 I CMU Foundation Wals 

17540 Masonry Foundatbns 13-Apr- 11 A 14-Apr-11 A I I Masonry Foundati:>ns 

17560 LayCMU 28-Apr-11 A 27-Apr-11 A 1 I LayCMU 

17570 Perineter Rigid Insulation 27-Apr-11 A 28-Apr-11 A 2 I Perineter Rigid Insulation 
,__ , 

Revialon Appro...cl 0111 
- Remal'ling Level of Effort - Actual Work - Critical Remaining Work 

- Actual level of Effort c:::=:::J Remainilg Work • • Mi~tone 
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17580 Foundation Dram 27-Apr-11 A 28-Apr- 11 A 2 I Foundation Drains 

17500 BackfiiWals 28-Apr- 11 A 28-Apr-11 A 1 I BackfiiWals 

17690 Plumbing UG- Drails/TPs 05-May- 11 A 09-May- 11 A 4 I PI.Jrrbing UG- Drans/TP s 

17700 PUnOOg UG- Sanitary 05-May- 11 A 09-May-11 A 4 

17720 Elec tricaVTectvlology Rough-In Underground 09-May- 11A 13-May-11 A 4 I ElectrlcaVTechnologyRough-ln UndergrOI.Xld 

17660 PkJmbing UG· Water Mai"' 11-May- 11 A 12-May-11 A 1 I Plurrbilg UG- Water Mai"' 

17670 Stone Prep, mesh and sanitary sewer barricade 1~May- 1 1A 20-May-11 A 4 I Stone Prep, mesh and sanitary sewer barricade 

17660 Prep & Pour Slab-On-Grade(4" thk:kness) 2J..May- 11A 25-May- 11 A 3 I Prep & Pour S.lab-On-Grade (4" thickness) 

17750 Bbck & Grout 02-Jun-11 A 02-Jun-11 A 0 I Bbck & Grout 

17820 Workilg on Wal panels 06-Jun-11 A 07-Jun-1 1 A 1 I Workilg on Wal panels 

17730 Wal paneb; , frami'lg 15-Jun-11 A 22-Jun-11 A 7 • Wal panels , framing 

17740 Trans former d~ and stubups 16-Jun-11 A 17-Jun- 11 A 1 I Transformer dig and stubups 

17700 PUmbng Rough-In In WaH and Ceililg 21-Jun-11 A 22-Jun-11 A 1 I Plumbing Rough-In In Wal and Ceiing 

17770 Set up Scaffok:ting 24-Jun-11 A 28-Jun-11 A 4 I Set up Scaffoldilg 

17700 lnwai RoutJh i1 27-Jun-11 A 27-Jun-11 A 1 I In wal Rough in 

17790 Instal RoorTrusses and Sheathilg 29-Jun-11 A 14-Jul-11 A 15 • Instal Roof Trusses and Sheathing 

17800 Instal Roofng (Reqt.Wes 3 separate roof materials) ~Jun-11 A 22·J~11 A 22 - Instal Roofing ( Requires 3 separate roof materials) 

17810 Instal lee and Water Sheild and Roofng Fel ~Jun-11 A 22-JlJ.-11 A 22 - Instal lee and Water Sheid arxt Roofng Felt 

17630 Truess Bracilg & Mise Framing 19-Jul- 11 A 19-Jli-11 A 0 I T ruess Bracing & Mise Framii"G 

17840 Pllmbilg RoutJh-in 19-Jul-11 A 20-Jul-11 A 1 I PI.Jrrbing Rough-il 

17850 Framing Punchbt, changes and mise 26-Jul- 11 A 10-Aug- 11 A 15 • Framii)Q Punchlist, changes and mise 

17660 Instal Above Fi-e Rated Ceiling Supply/Return IV Ductwork 29-Jul-11 A 02-Aug-11 A 4 I Instal Above Fire Rated Ceiling Suppt)t'Retum l4x Ductwork 

17870 Instal Supply/Relurn IV Ductwork 29-Jul- 11 A 08-Aug- 11 A 10 • Instal Suppty/Return iV Ductwork 

17660 GWB i'l Showers and Mech Rooms 01 -Aug-11 A 08-Aug-11 A 7 • GWB in Showers and Mech Rooms 

17910 Wire rough in 02-Aug-11 A 02-Aug- 11 A 1 I W'r'e rough in 

17950 Instal Fi-e Protection ~ Rough fl 05-Aug-11 A 08-Aug-11 A 3 I Instal Fire Proteetbn Piping Rough in 

17900 Accurate Electric Working i1 Ditches 05-Aug-11 A 05-Aug-1 1 A 1 I Accurate Electric Workirg in Dlches 

17800 Interior Frarring Changes , major Punch ElM 15-Aug-11 A 20-Aug-11 A 6 I Interior Framing Changes. major Punch ElM 

17000 Instal Exhaus t Fans 16-Aug-11 A 16-Aug-1 1 A 0 I Instal Exhaust Fans 

17920 Split Face 29-Aug- 11 A 31-Aug-1 1 A 2 I Sptit Face 

-
Appro...cl 

- RemainingLevelofEffort - ActuaiWork - CriticaiRemaintngWork 

- Actual Level of Effort c::=::J Remaining Work • + Milestone 
31 ·Dee·12 AS·Buil t Project Schedul (Ll WBS) OPM 
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17930 Relocating Vents 30-Aug-11 A 30-Aug-11 A 1 I Relocatilg Vents 

17940 Rebcating Vents & above Ceiing Roof 30-Aug-11 A 31-Aug-11 A 2 t Relocatilg Vents & above Ceili1g Roof 

18010 Instal Windows 02-Sep- 11 A 02-Sep-11 A 0 I Instal Windqws 

18020 F rarring F\n: h 02-Sep-11 A 02-Sep-11 A 1 I Frarring Punch 

18000 lnstaling Tech Conduls 06-Sep-11 A 06-Sep-11 A 1 t lnstalilg Tech Condub 

18100 Alum frames at exterOr doors 07-Sep-11 A 07-Sep-11 A 0 I Alum frames at exterior doors 

17970 Instal PVC & Metal Roofng 12-Sep-11 A 13-Sep-11 A 2 t Instal PVC & Metal Roof119 

17980 Ceiling Insulation 12-Sep-11 A 15-Sep-11 A 3 I Ceiilg Insulation 

17900 FranW'lg Punchlst & added Framilg 12-Sep-11 A 26-Sep-11 A 14 • Framing Punchlist & ackled Framing 

18000 Plumbng UG- Sle Gas 15-Sep-11 A 15-Sep-11 A 0 I Plumbing UG- Sle Gas 

18030 Conduits tor Windows 23-Sep-11 A 23-Sep-11 A 1 I Conduls for Windows 

18040 Instal Above Fi"e Rated Ceiing and In Wall ElectricaVTechnobgy 26-Sep-11 A 07-Nov-11 A 42 - Instal Above Fi"e Rated Ceiling and In Wal ElectricaVTechnobgy R ugh-In 
Rough-In 

10050 Split Face A 26-Sep-11 A 07-0ct-11 A 12 • Spll Face A 

18080 Ceiling Insulation 2 26-Sep-11 A 29-Sep-11 A 3 I Ce~ing Insulation 2 

10070 Runnllg MIC and Mourting Boxes 27-Sep-11 A 07-0ct-11 A 10 • Runn~ MIC and Molrting Boxes 

18080 ElectricaVTechnobgy Bulkheads 27-Sep-11 A 28-Nov-11 A 62 - ElectricaVTechnology Bul<.heads 

16680 Frame Ceiing Bulkheads 01-0ct-11 A 01 -0ct-11 A 0 I Frame Ceiling Bulkheads 

16930 Add'l Framilg and Blocking Changes 04-0ct- 11 A 15-Nov-11 A 42 - Add'l Framing and BlockkYd Changes 

16940 HVAC Insulation Alx>ve Cemg 07-0ct-11 A 11-0ct-11 A 4 I HVAC Insulation Above Ceitng 

16870 Rough-in 1D-Oct-11 A 28-0ct-11 A 16 -Rough-11 

16680 Plumbng Fixture lnstalation-Tubs 19-0ct-11 A 03-Nov-11 A 16 • Plurnbrlg Fix.ture lnstalatio~ Tubs 

16600 Spit Face _c 24-0ct-11 A 01-Nov- 11 A 8 • Splil: Face _c 

16000 Cementlious Fiber Sk:ling and Trim 26-0ct- 11 A 26-Nov-11 A 31 -Cementlious Fiber Sk:li"Q and Trim 

16910 Electrical i'lspection of Watts & Ceilrlgs 28-0ct- 11 A 28-0ct-11 A 0 I Electrical i'lspection of Walls & Ceiings 

16920 Set and f1le IWH (instant Water Heaters) 31-0ct-11 A 03-Nov-11 A 3 I Set and Pipe IWH (instant Water Heaters) 

17110 Corrdinate with TAopenilg n Bukhead for Duct 04-Nov-11 A 04-Nov- 11 A 0 I Corrdinate with TAopeni1g n Bukhead for Duct 

17120 Instal heaters , ERVand Furnace 08-Nov- 11 A 09-Nov- 11 A 1 t Instal heaters , ERVand Furnace 

16950 Bukhead frafl'Wlg 11-Nov-11 A 11-Nov- 11 A 0 I Bulkhead framing 

16000 Spit Face 0 & Term bar 12-Nov- 11 A 25-Nov- 11 A 13 • Spit Face 0 & Term bar 

16970 Pk.Jmbing ~ Insulation 15-Nov-11 A 17-Nov-11 A 2 I Pk.Jmbng f1Je Insulation 

- Remaining level of Effort - Actual Work - Critical Remal'ling Work 
Date Reviaioo Checked ApproYed 125 

31 -0ee-12 AS-Built Projec t Schedul (LL WBS) OPM - J\clual l evel of Effort c:::::J Remaini'lg Work • • Miles tone ·c reated by re'lie"Mng al OaYy RII9Qfl t , Log a, Photos 



tc'hio School for the Deaf/Blind Dorms · As-Built Based On Daily Logs 3 1-Dec-1 2 OSD-As-Buill - McCAB 
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Au9 ISepl o cqNov!Dec iJ•n IFebl Mar iA!>< IMay,Jun l Jul iAu9ISapl0ci iNoviDeci Jan IF•biMar iA!>< IMay!Jun l Jul IAu9 ISapiOci iNoviDec Jan !Feb! Ma ri A!>< !May!Jun 
16980 Punchlist 15-Nov-11 A 1~Nov- 11 A 4 I Punchis l 

16990 Kichen Bulkhead Framing 17-Nov-11 A 1~Nov- 11 A 2 I Kichen Bulkhead Framing 

17000 Ductwork in Mechanical Room 17-Nov- 11 A 23-Nov- 11 A 6 I Ductwork in Mechanical Room 

17010 Sealing/Fire Caulki'lg 1~Nov-11 A 22-Nov- 11 A 4 I Seamg/FI'e Caulk~ 

17020 Fl"e Sprinkler lnspectDn 21-Nov- 11 A 21-Nov- 11 A 0 I F ire Sprinkler Inspection 

17030 Instal Energy Recovery Unil 2 1-Nov- 11 A 21-Nov- 11 A 1 I Instal Energy Recovery Unit 

17040 Worked on Lighting fbor boxes amd fire cauk 21-Nov-11 A 22-Nov- 11 A 1 I Worked on Lighting fbor boxes amd fire cau~ 

17050 Instal Unit Heaters 22-Nov- 11 A 22-Nov- 11 A 1 I Instal Unit Heaters 

17060 Repai"s to Roof 25-Nov- 11 A 02-Dec- 11 A 7 I Repairs to Roof 

17070 Bukhead Framilg , punchlist , added bbckilg 26-Nov- 11 A 29-Nov-11 A 3 I Bukhead Framilg , punchlist. added bbckilg 

17080 Proposal Request #25 2~Nov- 1 1 A 29-Nov- 11 A 2 I Proposal Request #25 

17000 Instal Vent piping fire dampers 28-Nov-11 A 01-0ec- 11 A 4 I Instal Vent p(>ing fire dampers 

17100 Start-Up 29-Nov- 11 A 29-Nov- 11 A 1 I Start-Up 

17130 Framing Punchlist 01 -Dec- 11 A 07-Dec-11 A 6 I Framing Punchlist 

172 10 Hang Fi"e Rated DI)Wall Ceiing, Tape & Finish 05-Dec- 11 A 23-Dec- 11 A 18 - Hang F ire Rated Drywall Ceing, Tape & Finish 

17220 Finish lnterOr DI)WaU 05-Dec- 11 A 30-Dec-11 A 25 - Finish Interior Drywal 

17230 Framing Cbsing lnspectDn 05-Dec-11 A 05-Dec- 11 A 1 I Frarriog Closing Inspection 

17240 Worked on Grounding and caulk 05-Dec- 11 A 06-Dec- 11 A 1 I Worked on Grounding and caulk 

17250 Wallnsulation 05-Dec-11 A 07-Dec- 11 A 2 I Wal Insulation 

17260 Hang lnterDr Drywall & Fi1ish O&Dec- 11 A 23-Dec-1 1 A 17 • Hang lnterbr 0ryNall & Finish 

17140 Patch fbors for boxes 12-Dec-11 A 12-Dec-11 A 0 I Patch floors for boxes 

17150 Set Frames, doors and hardware 20-Dec- 11 A 30-Dec-11 A 10 • Set Frames, doors and hardware 

17160 OownspotA Drains 21-Dec- 11 A 23-Dec- 11 A 2 I Downsp<M Drains 

17170 PrimePai1t 28-Dec- 11 A 30-0ec- 11 A 3 I Prine Paint 

17180 Instal Condensing Units 2~Dec-11 A 29-Dec- 11 A 2 I Instal Condensi'lg Unls 

17100 Ins taM Condenser 29-Dec-11 A 29-0 ec- 11 A 1 I Instal Condenser 

17200 Instal Refrigeration Pipilg 29-Dec- 11 A 30-0 ec- 11 A 2 I Instal Refrigeratbn PfJing 

16760 FinishlprimeJPaint 1st 02-Jan-12A 07-Jan-12 A 6 I Fi1istvprime/Pairlt 1st 

16840 ExterDr Pam and Cauldng ~Jan- 12A 11-Jan- 12 A 3 I Exterior Paint ard Caul<ing 

16850 Door & Trim 09-Jan-12A 11-Jan-12 A 2 I Door& Trim 

-
ApproYed 126 Date CM<:ked 
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31-0.c-12 A5-BUIIt Pro,ec; t Schedul (LL WBS) DPM 
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Ohio School for the DeaUBiind Dorms. As·Buih Based On Daily logs 3 1-Dec-1 2 OSD-As-Built - McCAB 
Activly ID I Activly Name I 

Start 

I 
Finish I Or~ina~ I Total 2011 2012 2013 

Duration Float 
AuQISepiOctiNoviOeciJan IFebl Marl Apr IMayiJunl JuiiAuQISepiOctiNoviOeciJan IFebiMariApr IMayiJunl Jut IAu91Sepl0<t1Novl0ec Jan IFebiMariApr IMayiJun 

16730 Ceramic Tile 1~Ja~12A 1S.Jan· 12A 2 I Ceramic Tile 

16740 PAi1ting Mech & water Rooms t9-Ja~t2A 19-Jan--12A 0 I PAintilg Mech & water Rooms 

16750 Exterior SKiing 19-Jan-12A 19-Jan-12A 1 I ExteriorSidllg 

16770 Interior Trin , Interior reframilg,access panels 20..Ja~t2A 24·Jan--1 2 A 4 I Interior Trim , Interior reframing ,access panels 

16780 HVAC-GRO's 2J..Jan-12A 2J..Jan--12A 0 I HVAC·GRD's 

16700 Wood Trim 2J..Jan-12A 30..Jan·12A 7 • Wood Trim 

16600 Wal Paper 24-Ja~ 12A JO.-Jan-12A 6 I WaiPaper 

16810 Rewire Wal 7 Walls 24--Jan--12 A 2S..Ja~12 A 2 I Rewire WaR 7 Wals 

16820 PVC Roofng 25-Jan--12 A 25·Jan· 12 A 0 I PVC Roofng 

16630 W7 Wal Drywall Finish 27-Ja~12A 01-Feb--12A 5 I W7 Wal Drywall Finish 

17270 DemoW7Walls 01-Feb-12A 01-Feb-12 A 0 I DemoW7 Wals 

17280 Instal Return duct in Janitor Closet 01-Felr12A 01-Felr12 A 0 I Instal Return duct in Janitor Cbset 

17370 Casework 06-Feb-12A 12-Feb-12A 6 I Casework 

17380 Recieve Casework and Counter tops 06-Feb-12A 06-Feb-12A 0 I Recieve Casework and CCXXlter tops 

17200 Casework and Plastic laminate 11-Feb--12A 14-Feb-12 A 3 I Casework and P1astic laminate 

17300 Instal lights and Devices 16-Feb-12A 28-Feb-12A 12 • Instal lights and Devices 

17310 Reilstal trln on Pocket doors, Trln around casework , window 20-Feb-12A 24-Felr12A 4 I Reilstal trln on Pocket doors, Trim around case ork , window sills 
sills 

17320 Trim-out & Finish Casework 20-Feb-1 2A 26-Feb-12A 6 I Trln-out & Firish Casework 

17330 PA.Imbing Fbcture lnstalation-Casework 23-Feb- 12A 24-Feb-12A 1 I Plunbing Fixture lnstalation-Casework 

17340 Caework Cabirlets 24-Feb-12A 24-Feb-12A 0 I Caework. Cabinets 

17350 HVAC- 10 Taggng 29-Feb-12A 29-Fet>-12A 1 I HVAC- 10 Taggng 

17360 SoMd Surface tops 29-Feb-12A 01-Mar-12A 1 I Sold Surface tops 

17300 Framing Draft wall , finish & Punch 01-Mar-12A 09-Mar-12A 8 • Framing Draft wall , finish & Punch 

17440 Instal HVAC Kitchen Hood w!Exhaust Fan 02·Mar-12A 02·Mar-12A 1 I Instal HVAC Kitchen Hood w/Exhaust Fan 

17500 Casework Fixtures 05-Mar·12A Q5..Mar-12A 0 I Casework Fixtures 

17400 Wal paper punch 12-Mar-12A 1&-Mar·12A 4 I Wal paper punch 

17410 Worked in Mechanical Room 1J..Mar-12A 16--Mar· 12A 3 I Worked in Mechanical Room 

17420 PkJmbing Testllg Fixtures 1J..Mar-12A 22-Mar·12A 9 • Pbli>ing Testing Fixtures 

17430 doors and hardware & punch 19-Mar- 12A 20-Mar-12 A 1 I doors and hardware & punch 

17450 Worked in Tech Cbsets 22-Mar-12A 26--Mar-12A 4 I Worked in Tech Cbsets 

-- Remaining level of Effort - Actual Work - Critical Remaining Work 
Oete Revision Cl'lec:ked Approved 127 

31 -0ec-12 AS-Built Pro,~ect Sehedul (LL WBS) DPM - Actual level of Effort c::::::J Remainilg Work • • Milestone ·creeted by re..,.'Ning el Deify Reports, Logs. Photos 



Ohio School for the Deaf/Blind Dorms· As-Built Based On Daily Logs 31-Dec- 12 OSD-As-Bui lt · McCAB 
Activly ID I Activly Name 

I 
Start 

I 
Finish I Origina\ 1 Total 

Duratbn Float 
2011 2012 2013 

Aug iSepl Oct INov iDeciJan IFebl Mar l Apr IMayiJun l Jul IAugiSepiOct INoviDeciJan IFebiMar i Apr IMayi Jun l J.O IAug iSepiOct I Nov IDee Jan IFebiMariApr IMayiJun 

17460 Tech. Closet snd instal Attic Chase 22-Mar- 12 A 26-Mar- 12 A 4 I Tech. Closet snd ilstaiAttic Chase 

17470 Cleaning & Cauldng 22-Mar-12A 26-Mar- 12 A 4 I C)eani'lg & Cauking 

17480 Signs & Reapint bathroom 27-Mar-12A 29-Mar-12A 2 I Signs & Reapint batlvoom 

17490 Hookup dishwasher, disposal , breakers , battery backup, Fi"e 29-Mar- 12A IQ-Apr-12A 12 • Hookup dishwasher, disposal , breakers , )81tery backup, F ire alarm cei 
alarm ceiling boxes , changilg flex to liquid tight 

17550 Appliances 02-Apr- t2A 02-Apr-12A 0 I Appliances 

17600 lnteriortrln 04-Apr- t2A 06-Apr- t2A 2 I lnteriortrln 

17640 Water Chase Access framed & touch OO-Apr-12A 12-Apr-12A 3 I Water Chase.A.ccess framed & touch 

17530 Buiding locked And Ready for punch 1Q-Apr-12A 08-May-12 A 28 - Buidng ocked Ar<1 Ready for punch 

17710 Workilg on Punchlst 08-May-12A 18-May-12 A 10 • Working on Punchlist 

17650 Worked on Architects Punchist, work on automat)C doors 10..May-12 A 16-May-12A 6 I Worked on Architects Punchlist , wo k on automatic doono 

18110 Building OSSB 1 Turned over May 18, 2012 16-May-12A 0 • Buidiog OSSB 1 Turned over May 8, 2012 

-
OSS_ BIInd-Dorm 2 (ES/MS) 13-Apr- 11 A 03-Ju!- 12 A 52 

-16630 OSSB-Corrmence Dorm 2 13-Apr- 11 A 0 + OSSB-Conmence Dorm 2 

16600 Prepare Building Pad 14-Apr-11 A 14-Apr-11 A 0 I Prepare Building Pad 

18810 BuildWlg Layout (OffSets) 14-Apr- 11 A 14·Apr· 11 A 0 I BuikHng La)')UI (Off Sets) 

18820 Footer & Foundation Penetration Lay-Out 14-Apr- 11 A 14-Apr- 11 A 0 I Footer & Foundation Penetratbn Lay-Out 

16640 &cavate & Pour Footer and CokJmn Pads 18-Apr- 11 A 18-Apr-11 A 0 I Excavate & Pour Footer and Column Pads 

16660 Pi1 Footers 2Q-Apr-11 A 21-Apr-11 A 1 I Pil Footers 

18870 Grout Center Wal 2Q-Apr-11 A 2Q-Apr- 11 A 1 I Grout Center Wal 

16690 CMU Foundation Wals 26-Apr-11 A 29-Apr-11 A 3 I CMU Foundatbn Wals 

18990 Grouting center wall 04-May-11 A 04-May-11 A 0 I Groutirlg center waH 

19000 Perimeter Rigid Insulation 04-May-11 A 06-May-11 A 2 I Perineter RQid tnsulatiln 

10010 BackfiiWals 06-May-11 A 06-May-11 A 0 I BackfiWals 

10020 Foundation Drains 06-May-11 A 06-May-11 A 0 I Foundatbn Drains 

19030 Lay extra bbck on center wan OQ..May-11A OQ..May-11 A 1 I Lay extra bi>ck on center wall 

18940 PlKnbing UG- Water Main 12-May-11A 12-May-11 A 0 I Pllrrbing UG - Water Main 

18Q50 ElectricaVTechnology Roug~ln Underground 1J..May-11A 26-May-11 A 13 • ElectricaVTechnotogy Roug~ln Underground 

18000 P\Jmbng UG- Sanitary 18-May-11A 20..May-11 A 3 I Pllmbing UG- Sanitary 

18970 Pllmbilg UG· DrailSITPs 24-May-11 A 25-May-11 A 1 I Plumbing UG- DrainsfrP's 

19040 Stone Prep 01-Jun-11 A 01-Jun-11 A 1 I Stone Prep 

- · 
AS-Buil t Project Schedul (Ll WBS) 

- Remaining Level of Effort - Actual Work - Critical Remaining Work 
31 -0ec-12 

R e YI IIOfl Checked Approwd 

OPM 
- Actual Level of Effort c=:J Remainng Work • • Mi~tone 



Ohio School for the Deaf/Blind Dorms- As-Built Based On Daily logs 3 1-Dec- 12 OSD-As-Buil t - McCAB 
AolivityiD I Activly Name 

I 
Start 

I 
Fllish I Origi"la\ I Total 

Ot.Kation Fbat 
2011 2012 2013 

AugiSepiOcl INov iDec iJan IF obi Mar l Apr IMayiJun l J L> IAugiSepiOctiNov iDec iJan IFeb i MariA!>r IMayiJunl Jul IAugiSepiOcl INov iOec Jan lfeb i M•riA!>r IMay iJun 

10070 Pour Slab-On-Grade(4" thickness) 02-Jun-11 A 02-Jun-11 A 0 I Pour Slab-On-Grade ( 4" thickness) 

19060 SewerTe-ins 14-Jt.J0-11 A IS..Jun-11 A 2 I Sewer T~&hs 

19080 Instal UIG Electrical to transformer 20-Jun-11 A 23-Jun-11 A 3 I Instal U/G Electrical to transformer 

19110 Set Walls 26-Jul-11 A 29-J ul-11 A 4 I Set Waits 

19120 Instal Roof Trusses and HandraW 01-Aug-11 A 04-Aug-11 A 3 I Instal Roof Trusses aOO HandraW 

19230 Instal U/G Electrical 05-Aug-11 A 05-Aug-11 A 1 I Instal UIG Ele<:trk::al 

191 30 Shealhng 10-Aug-IIA 19-Aug-11 A 9 • Shealhng 

19140 interi:>r Framing 22-Aug- 11 A 24-Aug- 11 A 2 I nterior F rarrWlg 

19150 Instal lee and Water Sheid and Roofng Fel 23-Aug-11 A 24-Aug-11 A 1 I Instal Ice aOO Water Sheid and Roofng Felt 

19100 Framing punch 25-Aug-11 A 29-Aug-11 A 4 I Framing punch 

19170 Began Duct Rough -in 26-Aug-11 A 31-Aug-11 A 5 I Began Duct Rough ·i'l 

19180 Instal transoms 30-Aug-11 A 30-Aug-11 A 0 I Instal transoms 

19100 HVAC- CortrcMs rough -W'l 30-Aug-11 A 31-Aug-11 A 1 I HVAC· Controls rough ·i'l 

19200 Pocket Framing 30-Aug-11 A 31-Aug-11 A 1 I Pocket Franing 

19210 lnstalng window transoms 30-Aug-11 A 30-Aug-11 A 1 I lnstaling wncbN transoms 

19220 Pocket Door Frames & Doors 30-Aug-11 A 02-Sep-11 A 3 I Pocket Door Frames & Doors 

19270 P\Jmbing Rough-In In WaM and Ceiing 02-Sep-11 A 15-Sep-11 A 13 • PkJmbing Rough-In In Wal and Cemg 

19290 Instal Li'lear Boxes 06-Sep-11 A 06-Sep-11 A 0 I Instal Linear Boxes 

19300 PVC roof cricket, instal roofng 06-Sep-11 A 07-Sep-11 A 1 I PVC roof cricket, instal roofng 

19240 Framing punch, addl blocking & framing 12-Sep- 11 A 30-Sep-11 A 19 • Framing punch, addl bbckilg & frami'lg 

19250 lnstaling Windows 16-Sep-11 A 16-Sep-11A 0 I lnstaling Windows 

19260 Pl.Jmbrlg Cbsing lnspectbn 16-Sep-11 A 16-Sep-11 A 1 I Pk.Jmbing Cbsing lnspectbn 

19280 Pk.Jmbilg Rough-in 21-Sep-11 A 21-Sep- 11 A 0 I Plumbing Rough-in 

18290 Additbnal frarring & bbcking changes 04-0ct-11 A 21-Nov- 11 A 48 - AdditOnal framilg & blocking changes 

18300 HVAC lnsulatbn Above Ce~ing 07-0ct-11 A 10-0ct-11A 3 I HVAC lnsulatbn Above Ce~f-9 

18310 Rebcate water lines at Klchen 07-0ct-11 A 07-0ct-11 A 1 I Relocate water lnes at Kitchen 

18250 Instal Spri1kler lines 11 -0ct- 11 A 11-0ct-11 A 0 I Instal Sprilkler lines 

18260 Electrical & tech Rough-In 12-0ct-11 A 15-Nov-11 A 34 - Electrical & tech Rough-In 

18270 Working on water room riser 24-0ct- 11 A 26-0ct-11 A 2 I Working on water room riser 

18280 Set IWHs 31-0ct-11 A 31-0ct-11A 0 I Set IWHs 

-

OPM 
- Remaining level of Effort - Actual Work - Critical Remai'ling Work 

31 -Dec-12 AS-Built Project Schedul (ll WBS) 

Checked Approwd 
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Ohio School for the Deaf/Blind Oonns • As-Built Based On Daily Logs 3 1-Dec-12 OSD-As-Built- McCAB 
ActivlyiD I Activly Name 

I 
Start 

I 
Finish I Origina~ I Total 

Duratbn Fbat 
2011 2012 2013 

Aug JSepJOct JNovJDecJJan JFebJ MarJApr JMayJJunJ Jul JAug JSepJDctJNovJDecJ Jan JFeb JMar JApr JMayJJun J Jul JAugJSep JOct JNovJDec Jan JFebJ MarJApr JMay JJun 

18320 Fl'e Sprinkler testing 01-Nov- 11 A 01-Nov-11 A 0 I Fire Sprinkler testllg 

18330 Electrical Service lnstalation 01-Nov-11A OQ..Oec-11A 38 - Electrical Service lnstaltatbn 

18440 Hang Drywal in MEP Room & f.-e caulk 04-Nov-11 A 04-Nov-11 A I I Hang DryoNal in MEP Room & r.-e caul<. 

18450 Instal heaters , ERV and Furance 08-Nov-11 A OQ..Nov-11 A I I Instal heaters , ERV and Furance 

18340 Frame Ceiling Bulkheads 12-Nov-1 1 A 23-0ec- 11 A 41 - Frame Ceilhg Bulkheads 

18350 ElectricaVTechnology Bul<.heads 15-Nov-1 1 A 30-Nov-11 A 15 • ElectricaVTechnology Bukheads 

18360 Instal Duct 21-Nov-11 A 21-Nov-11 A 0 I Instal Duct 

18370 HVAC- Energy Recovery Unit 21-Nov-11 A 22-Nov-11 A I I HVAC· Energy Recovery Unit 

18380 Worki1g on Piping IWHs FP 22-Nov-11 A 22-Nov- 11 A 0 I Working on Pipi"lg IWHs FP 

18300 Framing punch, addl bbckrtg & changes 27-Nov- 11 A 02-Dec-11 A 6 I Frarring punch, adell bbckirg & changes 

18400 lnstaling duct in Bulkhead 28-Nov- 11 A 29-Nov- 11 A 1 I lnstaling duct in Bulkhead 

18410 Workirg on gas piping , heaters ,furances IWhs Punchlist 29-Nov-11 A 02-Dec-11 A 3 I Working on gas pipirlg , heaters ,furances IWhs Punc,hist 

18420 Electrical Closing Inspection 30-Nov-11 A 30-Nov-11 A 1 I Electrical Closing l.nspection 

18430 Electrical Rough in & punch 30-Nov-11 A 30-Dec-11 A 30 - Electrical Rough in & punch 

18560 Plumbing FiKtlKe lnstalatio~ Tubs 05-Dec-11 A 08-Dec-11 A 3 I Pllmbing Fixture Installation-Tubs 

18570 Bbcking & frarOOg 06-Dec-11 A 09-Dec-11 A 4 I Bockng & frami>g 

18580 PVC Flat Roof 07-Dec-11 A 13-Dec- 11 A 6 I PVC Flat Roof 

18500 SOing and Trim 07-Dec-11 A 18-Dec-11 A 11 • SOng and Trim 

18600 Temp gas Mnes for temp heaters 08-Dec-11 A 08-Dec·11 A 1 I Temp gas Mnes for temp heaters 

18460 Instal r.-e Dampers and Bulkhead duct 15-Dec-11 A l~Dec- 11 A 1 I Instal f.-e Dampers and Bulkhead duct 

18470 Frarring Punchist 16-Dec-11 A 26-Dec- 11 A 12 • Framing Punchlist 

18480 MEPGWB 19-Dec-11 A 27-Dec·11 A 8 I MEPGWB 

18400 Duct in Mech Room 20-Dec-11 A 22-Dec-11 A 2 I Duct ln Mach Room 

18500 Ceiling Insulation 20-Dec-11 A 26-Dec- 11 A 6 • CeDlg Insulation 

18510 Fralling Cbsing Inspection 22-Dec·11 A 22-0e~;.11 A 1 I Framing Cbsilg Inspection 

18520 Wallnsulation 22-Dec-11 A 26-Dec-11 A 6 I Wallnsulatior:a 

18530 F'c<lch 001 27-Dec- 11 A 27-Dec- 11 A 0 I F'c<lch 001 

18540 Set Door Frames 30-Dec-11 A 11-Ja~12 A 13 • Set Door Frames 

18550 Interior Frarring 30-Dec-11 A 31-0ec- 11 A 1 I Interior Framing 

18180 Cementiious Fiber Siding and Trim 03-Ja~12A 11-Ja~12 A 6 • CemenUious Fiber Siding and Trim 

- Critical Remaining Work 
Date 

- Remai'ling Level of Effort - Actual Work 31-0ec-12 AS.Bu~t Project Scheclul (LL WBS) 

Re.,.slon 30 
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Ohio School for the Deaf/Blind Dorms · As-Built Based On Daily Logs 3 1-Dec-12 OS D-As- Bui lt- McCA B 
Acl;vityiD I Activly Name I 

Start 

I 
Filish I Or91la~ l_ Total 0...-ation Fbat 

2011 2012 2013 

18100 setting Condensers units , Startup furnace , set furnace in Mech 03-Jan- 12A 07-Jan-12A 4 I setting Condensers units , Startup furnace. set furnace in Mech 

18200 Trim work , W ire furnace, hung lghts 03-Jan-12A ~Jan-12A 3 I TrWn work , Wi"e furnace, hung lights 

18230 Drywal Cei~ng and Tape 04-Jan- 12A 11-Jan- 12 A 7 I DrywaJ Ceing and Tape 

18240 Temp ligl"is & Grid wire 09-Jan-12A 11-Jan-12 A 2 I Templights&Gridwire 

18120 Mechical Rooms Extra heater 1S..Jan-12A 19-Jan-12A 1 I Mechical Rooms Extra heater 

18130 Fllishing drywal 18-Jan-12A 31-Jan-12A 13 • Frrishing drywal 

18140 RewireW7Wal 23-Jan-12A 26-Jan-12A 3 I Rewire W7 Wall 

18150 Roof 24-Jan-12 A 24-Jan-12A 0 I Roof 

18180 W7Wal 24-Jan-12 A 28-Jan-12A 4 I W7Wall 

18170 Soffrt.s & Exterior Trin 28-Jan-12 A 28-Jan-12A 0 I Soffits & EJr; terOr Trim 

18210 Prime/ Paint 30-Jan-12A 02-Feb-12A 3 I Prine/ Paint 

18220 HVAC- GRD's 30-Jan- 12A 02-Feb-12A 3 I HVAC- G RD's 

18610 return duct in Janlor Cbset 01 -Fet> 12A 01-Feb-12 A 0 I retLKn duct in Janitor Cbset 

18880 Ceramic Tile OO-Feb- 12A OO-Feb-12A 0 I Ceramic Tile 

18800 Door frames & pocket doors OO-Feb-12A ~Feb-12A 0 I Door frames & pocket doors 

18620 Wood Trim t ()..feb- 12A 22- Feb- 12 A 12 • WoodTrirn 

18830 Instal ai" Device 14-Feb-12A 14-Feb- 12 A 0 I Instal air Device 

18840 Fi"'ish Paint 14-Feb-12A 24- Feb- 12 A 10 • FinishPaill 

18850 Exhaust Fans , light Fixtures and Drnklng Fountalls 1~Feb-12A 1~Feb- 12A 0 I Exhaust Fans, light Fixtures and Drirlking Fountain 

18880 Walpaper 25- Feb-12A 28-Feb-12A 1 I Walpaper 

18670 Instal ights, devK:es work in Mechanical room 29-Fel>12 A 1~Mar-12A 16 • tnstallights, devices work in Mechanical roon 

18700 ExtPaintilg , 01-Mar-12A 01-Mar-12A 0 I EJr;t Painting, 

18770 Draft wal repai's 05-Mar- 12A ~Mar- 1 2A 3 I Draft wal repairs 

187 10 Casework installed 12-Mar- 12A 20..Mar-12A 8 • Casework installed 

18720 Pk.Jmbing Fixture lnstalation-Casework 13-Mar- 12A 14·Mar·12A 1 I Plumbing Fixture lnstalalion-Casework 

18730 Casework and Tops 1~Mar- 12A 18-Apr-12A 33 - Casework and Tops 

18740 Downspouts 21-Mar- 12A 21-Mar-12A 0 I Downspouts 

18750 Roof Punch 2~Mar-12A 29-Mar-12A 3 I RoofPunch 

18780 Walpaper 30-Mar-12A 30-Mar-12A 0 I Walpaper 

18900 Baffles wi"es llstaled 04-Apr-12A 05-Apr-12A 1 I Baffles wi"es llstaled 

-
OPM - RemaininglevelofEffort - ActuaiWork - Critical Remaning Work 31 -0ec:-12 AS-Built Project Schedul (ll WBS) 

Cheeked 31 

- Actual Level of Effor1 c=:::J Remaining Work • • Miles tone 



Oh;o School for the Deaf/Blind Dorms. As-Built Based On Daily Logs 3 1-Dec- 12 OSD-As-Bui lt - McCA B 
Activly 10 I Activ•y Name I 

S1art 

I 
Finish I Origina~ ~ Total 

Ouratbn Fbat 
201 1 20 12 2013 

Aug jSepjOc1 jNovjOec jJan jFebjMar j Ap< jMay j Jun j Jul j Aug jSepjOc1j Nov jDecjJan jFeb j Mar j Ap< jMay jJun j Jul jAugjSep jOc1 jNov jDec Jan jFebj MarjAp< jMay j Jun 

18910 Cover plates & Cabinet lights OS-Apf- 12 A 08-Ap<- 12 A 1 I Cover P'ates & Cabile.'llights 

18920 Plmbing testing ~Apf- 12A ~Ap<-12A 0 I Plurrbi">g 1es1ng 

18930 Wding on casework for \Adeo wal 09-Ap<- 12 A 13-Ap<- 12A 4 I WablJ on casework for \ideo wall 

18780 Appliances 10-Ap<- 12A 10-Apf-12 A 1 I Apptiances 

18700 UJhts , Mech Room punch list 13-Ap<- 12A 20-Ap<- 12 A 7 I Lights . Mach Room punch list 

18850 lnstaling Storefronts 16-Ap<- 12A 16-Ap<- 12 A 0 I lnstaling Storefronts 

18880 Locked down 4120 wai•ing on punchlist (6/11 ) 20-Apf- 12 A 11-Jun-12 A 52 - Lockeddown4120waitingonJ= nchlist (6/11) 

18980 Finish automatic Doors 25-May-12A 25-May-12A 0 I F inish automatic Doors 

10050 Working on lnterbr Punchlist 11-Jun-12 A 25-Jun-12A 14 • Working on Interior Pulchlisl 

10000 Working on ExterDr Punchlist 6125 to 713 25-Jun-12A 03-Jui- 12A 8 I Working on Exterbr Punchl t 6125 to 713 

19310 OSSB-Dorm 2 Complete 03-Jui-12A 0 • OSSB-Dorm 2 Complete 

-
OSS_BIInd-Dorm 3 (ES/MS) 16-May- 11 A 30-Jul-12 A 65 

-
20030 OSSB-Corrrnence Dorm 3 16-May-11 A 0 • OSSB-Corrrnence Dorm 3 

20010 Prepare Building Pad 17-May-11 A 17-May- 11 A 0 I Prepare Building Pad 

20020 Buidng Layou1 (OffSets) 17-May-11A 17-May-11 A 0 I Buildng Layoui(OffSets) 

20040 Footer & Foundation Penetration Lay-out 20-May-1 1 A 20-May-11 A 1 I Footer & Foundation Penetration Lay-out 

20050 Excavate & Pour Footer and CoUnn Pads 25-May-11 A 25-May-11 A 1 I Excavate & Pour Footer and Column Pads 

20060 PWl Footers 26-May-11A 26-May-11 A 1 I Pin Footers 

20070 CMU FoL.Kldatbn Wals 27-May-11 A 01 -Jun-11 A 6 I CMU Foundation Wals 

20 120 Perineter Rigid Insulation 06-JlKl-11 A 08-Jun-11 A 3 I Perineter Rgid Insulation 

20130 P\Jmbing UG-Sanitary & tie-ins 07-Jun- 11 A 11-Jun-11 A 4 I Plumbing UG-Sanitary & tie-ins 

20140 P\Jmbng UG- Water Main 07-J~11 A 00-Jun-11 A 2 I Fbnbi'lg UG- Water Main 

20150 Backfil Wals 08-Jli0-11 A 09-Jun-11 A 1 1 Backfil Wals 

20160 Foundation Orahs 08-Jun-11 A 09-Jun-11 A 1 I Foundation Drains 

20170 P\Jmbing UG- OrainsfTP's 00-Jun-11 A 11-Jun- 11 A 2 I Plumbing UG- Drains/TP's 

20000 ElectricaVTechnology Rough-In Underground 13-Jun-11 A 23-JIXl-1 1 A 10 • Electrica VTechnology Rough-In Underground 

20100 Slab Prep 18-Jun- 11 A 18-Jun-11 A 1 I Slab Prep 

20110 Pour Slab-On-Grade (4~ thickness) 17-Jun-11 A 17-Jun-1 1 A 0 I Pour Slab-On-Grade (4~ thickness) 

20200 Excavate for U/G Electrical condu• 05-Aug-11 A 05-Aug-11 A 1 I Excavate for UIG Electrical conduit 

202 10 Erect Wan pa~ 15-Sep-11 A 29-Sep-11 A 15 • Erect Wall panels -
- Remaining Levelof Effort - ActuaiWork - CrticaiRemainingWork 

- Actual Level of Effort c::::::::J Rerroining Work • • Miles tone 

Date Revis iOn Checked Appro lied 32 
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Ohio School for the OeafJBiind Dorms . As-Buih Based On Daily Logs 31-0ec-1 2 OSD-As-Built - McCAB 
Activity tO I Activly Name I 

Start 

I 
Finish I OrigM~ I Total 

Duratbn Fbat 
2011 2012 2013 

20220 Pk.mbing UG· Sle Gas 15-Sep-11 A 16-Sep-11 A 1 I P'l.lmbing UG- Site Gas 

20230 Instal Roof Trusses , handrail and Sheathng 30-Sep-11 A 26-0ct- 11 A 26 - Instal Roof Trusses , handra~ and Sheathng 

19430 MEP room wal i'lsulation 11-0ct-11 A 1J.-Oct·11A 3 I MEProomwalinsula.tion 

19440 Roofng-eyebrow & end wan canopy areas 13--0ct-11 A 17-0c t- 11A 5 I Rooftng-eyebrow & end waN canopy areas 

19450 Set tubs and showers 20-0ct-11 A 20-0c t- 11A 1 I Set tubs and showers 

19460 Addl framing & bbcking changes , frarring punch 27-0ct-11 A 29-Nov-11 A 34 - .Addl framing & blocking changes , framing punch 

19470 Ductwork Rough--i'l 01-Nov-11A OJ.-Nov-11A 2 I Ductwork Rough--in 

19540 Instal Furance Intakes/Vents OJ.-Nov-11 A OJ.-Nov- 11 A 0 I Instal Furance lntakesM:tnts 

19550 Controls Rough -ins OJ.-Nov- 11 A OJ.-Nov- 11 A 0 I Controls Rough -ins 

10560 Aspllla1 SIV1gles OJ.-Nov- 11 A 04-Nov-11 A 1 I Asplllat Shingles 

19570 Instal Fire stop, MC stub outs OJ.-Nov-11 A OJ.-Nov- 11 A 1 I Instal Fi"e stop, MC stub outs 

10580 PkJmbi'lg Rough--In In WaH and CeiW'Ig 04-Nov-11 A 14-Nov- 11 A 10 • PkJmbi'lg Rough-In In WaH and Ceiing 

10500 lnstalgroood bop 07-Nov-11 A 10-Nov-11 A 4 I Instal ground bop 

19600 Asphal Shingles 06-Nov-11 A 12-Nov- 11 A 4 I Asphal Shingles 

19460 HVAC Insulation Above Ceiing 10-Nov-11 A 14-Nov-11 A 5 I HVAC Insulation Above Ce~ing 

19400 PUnbing Closing Inspection 14-Nov-11 A 15--Nov-11 A 2 I PlJrnbi1g Closing Inspection 

10500 Roof Repairs 18-Nov-11A 18-Nov-11 A 0 I Roof Repairs 

19510 Electrical Rough in 21 -Nov-11 A JO.-Dec- 11 A 39 - Electrical Rough in 

10520 Roof coping rework 22-Nov- 11 A 22-Nov- 11 A 1 I Roof copilg rework 

10530 Frame CeiMng Bulkheads 26-Nov-1 1 A 2J.-Oec- 11 A 27 - Frame Ceftlg Bukheads 

19610 FP-Trim 01-0ec-11 A 02-0ec- 11 A 1 I FP-Trim 

19710 Roofng ~mentary PVC flat area 09-0ec-11 A 13--0ec- 11 A 5 I Roofing ~ntary PVC flat area 

19620 Blocking & Interior Framing 14-0ec-11 A 16-0ec-11 A 2 I Bbckl1g & lnterbr Framing 

19630 Split Face Bbck 14-0ec-11 A JO.-Oec- 11 A 16 • Split Face Bbck 

19640 Instal duct at bulkhead 16-0ec-11 A 16-0ec-11 A 0 I Instal duct at bukhead 

19650 Oryw-al MEP Rooms and Paint 19-0 ec-11 A 30-0ec-11 A 11 • Orywal MEP Rooms and Paint 

19660 Framing Punch 20-0ec-11 A 23--0ec- 11 A 3 I Framing Punch 

19670 Instal Windows 23--0ec- 11 A 23--0ec- 11 A 0 I Instal Windows 

19680 Frames, doors . hardware. 23--0ec-11 A 28-0ec- 11 A 6 I Frames, doors, hardware. 

19600 HVAC· Energy Recovery Unit 29-Dec-11 A 29-0 ec- 11 A 0 I HVAC- Energy Recovery Unit 

- Remaining Level of Effort - Actual Work - Critical Remalling Work 

- Actual Level of Effort c=:=:J Remainng Work + + Milestone · c re• led by revle~ • • o.~ .,. Reporta. Loga. Pholoa 



Ohio School for the Deaf/Blind Dorms- As-Built Based On Daily Logs 3 1-Dec- 12 OS D-As-Built - McCAB 
A<:tivty 10 I Activ~y Name 

I 
Start 

I 
Finish I Origina~ I Total 

Duration Fbat 
2011 2012 2013 

Aug ISepiOct INov iOec i Jan IF obi Mar l Apr IMari Jun l Jui iAugiSepiOct INoviOeciJan IFeb i MariApr IMariJun l J.O IAug iSep i Oct INoviOec Jan IFobi MariApr IMar iJun 

19700 HVAC- Unit Heaters 29-0ec- tt A 2~0ec-11 A 0 I HVAC- Unit Heaters 

!9360 BulkHead Framing 02-Jan-12A 05-Jan-12A 3 I BulkHead F ramilg 

!9400 Electrical Rough in 04-Jan-12A OQ-Fel>12A 36 - Electrical Rough in 

19410 lnstaiN ConditbMlg Unl 05-Jan-12A 05-Jan-12A t I Instal Air Condlioning Unl 

19420 PVC Roofng 07-Jan-12A 11-Jan-12 A 4 I PVC Roof119 

19320 Proposal Request #25 1~Jan-12A 11-Jan-12 A 2 I Proposal Request #25 

19330 Correct Framing 17-Jan-12A 25-Jan-12A 6 • Correct Framing 

19340 Instal Exhaust Fans 17-Jan-12A 18-Jan-12A t I Instal Exhaust Fans 

19350 PlKnbi'lg Fixture lnstalation-Tubs 18-Jan-12A 23-Jan-12A 5 I Pk.Jrrbing Fixture lnstalation-Tubs 

19370 Fl'e SprirVder lnspectbn 24-Jan-12 A 24-Jan-12A t I Fl"e Sprinkler lnspectbn 

!9360 Exterior Trim & Fac ia 27-Jan-12 A ~Fel?12A tO • Exteror Trill & Facia 

19390 Ceiling Insulation 31-Jan- 12 A ~Fel?12A 6 I Ceiing Insulation 

19770 Instal Furnace/Mech. Room Ductwork 02-Feb-t2A 06-Feb-12 A 4 I Instal Furnace/Mech. Room Ductwork 

19810 Siding and Trim 06-Feb-t2A tO-Feb-12 A 4 I Siding and Trim 

19820 Sea~ng/Fire Caulki-9 06-Feb-12 A 07-Fel>12 A 2 I Sealing/Fire Caulking 

19630 Instal Refrigeration PiJ*lg O&-Fel? 12A 08-Fel>12A 2 I Instal Refrigerati:>n Piping 

!9640 Start-Up 07-Fel>t2A 07-Fel>12A t I Start-Up 

!9650 Electrical Cbsing Inspection 08-Feb-t2A 08-Feb-12 A t I Electrical Cbsing Inspection 

19720 Exhaust fans , light r1Xtures , Drinking fountains , mic t6-Feb-t2A t6-Feb-t 2 A 0 I Exhaust fans , light ~lures , Orinki"lg fountairls , mic 

19730 Framing Punchist 1~Feb-12A 17-Fel> 12A t I F rarring Punchist 

19740 Hang lnterOr Drywan t6- Feb-t2A 25-Feb-t2A 9 • Hang Interior DrYNal 

19750 Set Door Frames 1~Feb-12A t8-Feb-t2A 2 I Set Door Frames 

19760 Finish Interior DrYNall t8-Feb-t2A 25-Feb-t2A 7 I Finish Interior DrywaU 

19780 DrYNaltape & Finish 25-Feb-12A 27-Fel> 12A 2 I DI)Wal tape & Finish 

19790 Paint & Walpaper 28-Fel>12A 03-Mar-12A 4 I Paint & Wallpaper 

19600 HVAC- 10 Taggilg 29-Feb-t2A 29-Feb- t2A t I HVAC- 10 Taggilg 

!9690 Cerarric TKl 03-Mar- 12A 03-Mar-12A 0 I Ceramic He 

19900 Trim /paint /Access panels 05-Mar- 12A 13-Mar-12A 8 I Trin /paint /Access panels 

19910 HVAC-GRD's 05-Mar-12A 05-Mar-12A 0 I HVAC-G RD's 

19920 lights, Devices mechical room 08-Mar-12A 1~Mar-12A It • l ights , Devices mechical room -
Revision Checked 34 

- Remaining l evelof Effort - Actuai Work - Critical RemainingWork 
31-Dee·12 AS-BUilt ProJeCt S<:hedut (ll WBS) OPM 

- Actual level of Effort c:::::=J Remaining Work • • Milestone ·cr .. ted by re-~ al D•Wy Reports. logs. Photo• 



jOhio School for the Deaf/Blind Dorms- As-Built Based On Daily l ogs 3 1-Dec- 12 OSD-As-Built - McCA B 
A<:tivlyiD 

Aug ISepiOct INov iDec i Jan IFebl Mar i A!>< IMay iJun l Juii Aug i Sep i Oct INov iDeci Jan IFeb i Mari Apr IMayi Jun l Jul IAug i Sep i Oct I Nov IDee Jan IFebi M• r iApr IMay i Jun 

I Activly Name 

I 
Start 

I 
Fnish I Original

1
1 Total 

Duration Fbat 
2011 2012 2013 

19860 Instal Casework 14-Mar- 12A 14-Mar- 12A 0 I Instal Casework 

19870 P\nnbng Fixture lnstalation-Casework 14-Mar- 12A H)-Mar-12A 2 I Pk.Jflli:Mng Fixture lnstalation-Casework 

19860 Waiting on Casework 14-Mar- 12A W-Apr- t2A 26 - WahlQ on Casework 

20000 Groundi1g bushing 06-Apr- t2A 06-Apr·I2A 0 I Groundi1g bushilg 

19930 Casework , trim 12·Apr· 12A 13-Apr-12A 1 I Casework , trim 

19940 Casework and Tops 12-Apr- 12A 27-Apr· 12 A 15 • Casework and Tops 

19950 Interior paint 16-Apr-12 A 23-Apr-12A 7 I Interior paint 

19960 Casework installed 25-Apr-12A 26-Apr- 12A 1 I Casework installed 

19970 Appliances 27-Apr-12A 27-Apr-12A 1 I Appliances 

19980 Pant touchup 30-Apr- 12A 03-May- 12A 3 I Pant touchup 

19990 Ceing mounted devices, mech Room , Tech Room 30-Apr· 12A 04-May-12A 4 I Ceiling mourted devices, mech Roorr , Tech Room 

20080 Buildilg bcked on 514 . Punchlist issued 7/Q 05-May-12 A ()9.Ju~12A 65 _.. Bui~ing locked on 5/4 . Pu chlist issued 719 

20190 Workil;J on Interior punchlist W-Ju!-12A 24-Ju!-12A 15 • Working on Interior pU'll list 

20180 Working on Exteior punchlist 24-Ju!- 12A 30-Jld-12A 6 I Working on Exteior pu hlist 

20240 OSSB-Dorm 3 Cofll>lete 30-Ju!-12 A 0 • OSSB-Oorm 3 Compie< 

-OSS_BIInd-DO<m 5 (H S) 22-Mar-11 A 19-Apr-12A 58 

~ 

20820 OSSB-CoiTVT'Ience Dorm 5 22-Mar- 11 A 0 + OSSB-Conmence Dorm 5 

20830 Prepare Bui~i1g Pad 23-Mar- 11 A 24-Mar- 11 A 1 I Prepare Buidi1g Pad 

20840 Instal Underground 24-Mar-11 A 24-Mar- 11 A 0 I Instal Underground 

20850 Buidng Layou (Off-Sets) 24-Mar- 11 A 24-Mar- 11 A I I Buiklng Layout (Off-Sets) 

20880 Footer & Foundatbn Penetration l ay-Out 24-Mar-11 A 2~Mar- 1 1 A 4 I Footer & Foundatb n Penetration Lay-Out 

20870 Excavate & PoiX Footer and Cok.mn Pads 2&-Mar-11 A 28--Mar-11 A 0 I Excavate & PolK Footer and Column Pads 

20880 CMU Foundation Wals 31 -Mar-11 A 08-Apr-11 A 8 I CMU Foundation Wals 

20920 Perin'leter Rigid Insulation 14-Apr-11 A 16-Apr-11 A 4 I Perlneter R igkl lnsutation 

20930 Plmlbng UG-Sanitary 14-Apr-11 A 02-May-11 A 18 - Plurrl>ng UG-Sanitary 

20940 Backfil Wals 15-Apr- 11 A 18-Apr-11 A 4 I BackfiiJWals 

20950 Foundati:>n Drains 15-Apr- 11 A 16-Apr-11 A 4 I Foundation Drains 

2 1000 P\Jmbng UG-Water Main 21-Apr-11 A 02-May-11 A 11 • Plumbing UG-Water Man 

21010 Underground Electric 26-Apr- 11 A 09-May-11 A 11 • Underground Electric 

21060 Slab Prep 06-May-11 A 18-May-11 A 12 • Slab Prep 

-
· created by re'o'ievMg all Dally Report s, Loga, Photo& 

- Remaininglevelof Effort - Actuai Work 

- Actual l evel of Effort 

- Critical Remaining Work 
Date 35 Re>Aaion 
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Ohio School for the Deaf/Blind Dorms· As-Built Based On Daily Logs 31-Dcc- 12 OSD-As-Bui lt - McCAB 
Actwly ID I Activly Name 

I 
Start 

I 
Filish I Origfla~ I Total 

Duration Fbat 
2011 201 2 2013 

21070 Plumbng UG-Orains/TPs 09-May-11 A 13-May- 11 A 4 I Pluml:*lg UG-Drains/TPs 

21030 Pour Slab-On-Grade ( 4 ~ thickness) 19-May-1 1 A 19-May-11 A 0 I Pour Slab-On-Grade( 4~ thickness) 

21040 Set WaU Panels 24-May-11 A 31-May- 11 A 7 I Set Wall Panels 

21050 Ins taring UIG electric 31-May-11A 31-May-1 1 A 0 I lnstaling U/G M;tctric 

21130 UIG Power Conduits 08-Jun-11 A 08-Jun-11 A 0 I U/G Power Conduits 

21080 Scaffok:ting 13-Jutlo-11 A 20-Jun-11 A 7 I Scaffokli"lg 

21000 Pllmbing Wal Rough-in 15-J un- 11 A 21-Jun- 11 A 6 I Plumbing WaN Rough- il 

2 1100 Instal Roof Trusses and Sheathi'lg 21-JUI'l-11 A 30-Jun-11 A 9 • Instal Roof Trusses and Sheathi'lg 

2 1110 Instal U/G Electrical to transformer 27-Jun- 11 A 29-Jun-1 1 A 2 I Instal UIG Electrical to transformer 

2 11 20 Plumbng f>1le Rough-in 29-Jun- 11 A 26-Ju~11 A 29 - Plumbing Pipe Rol(Jh·in 

21200 Workirg on Shower walls & bathrooms 05-Ju~1 1 A O&J~11 A 1 I Working on Shower wals & bathrooms 

21210 El;ectrical Rough-In Mount OOxes 06-Jul- 11 A 12-Jul-11 A 6 I El;ectrical Rough-In Mount boxes 

21220 Duct Rough-in 06-Jul-11 A 20-J~11 A 14 • Duct Rough- i'l 

21230 Housewrap & roofng felt 06-Jul- 11 A 07-Jul-11 A 1 I Housewrap & rooflf'IQ felt 

2 1240 Instal Windows/Exterior Store Frort 07-Jul-11 A 16-Aug-11A 42 - Instal WO:iows/Exterbr Store Front 

21140 Roofng North & South Shingles 11-Ju~11 A 13-Ju~11 A 2 I Roofing North & South Sh<ogles 

21 150 Carpenter-Punch out lnterk>r & Exterbr Frami'lg , Correctbns 19-Jul-11 A 26-Jul- 11 A 7 I Carpenter-Puoch out Interior & Exterior Framing, Corrections and Changes 
and Changes 

21160 HVAC Controls 2~Ju~11 A 22·J~11 A 2 I HVAC Controls 

2 1170 Electrical Wal Rough -in 26-Ju~11 A 26-Aug- 11 A 31 - Electrical Wall Rough · in 

21180 Ceiling lnsulatbn_CC 2~J~ 11 A 15-Aug- 11 A 18 - Ceii'lg lnsulation_CC 

21190 Mise Frami"lg , Permeter anchor bolts 2~Ju~1 1 A 03-Aug-11 A 6 I Mise Framilg, Perimeter anchor bolts 

21250 Hang Drywal MEP room 01-Aug-11 A 08-Aug-11 A 7 I Hang Dry.vall MEP room 

21320 Instal Fl'e Protec:tbn f>1>jng and Heads 03-Aug-11 A 04-Aug-11 A 1 I Instal Fl'e Protec:lion Piping and Heads 

21350 Major Punch, Frarhng correction, changes , omissbns 04-Aug-11 A 12-Aug-11 A 8 I Major Punch, Frarring correctbn , changes , omissbns 

21380 Ran risers , set Furnace 08-Aug- 11 A 10-Aug-11 A 2 I Ran risers , set Furnace 

21260 Instal Exhaust Fans 15-Aug-11 A 15-Aug-11 A 0 I Instal Exhaust Fans 

21270 Hang Drywall high Ceiling , Ceiling , Wal and Tape , Fl'e 15-Aug-11 A 01-Sep-11 A 17 - Hang DrywaJI high Cetli'lg , Ceftlg , Wal ard Tape, Fl'e Caulc:ing 
Cauldng 

21280 Set Heaters & ~ IWH test 16-Aug- 11 A 16-Aug-11 A 2 I Set Heaters & pipe IWH test 

21200 Exterbr Masonry-MobU:e for Split face 22-Aug- 11 A 24-Aug- 11 A 3 I Ex term Masonry-Mobilze for Spit face 

21300 Instal Energy Recovery Unl 25-Aug-11 A 25-Aug-11 A 0 I Instal Energy Recovery Unl 

- Remaining level of Effort - Actual Work - Critical Remalling Work 
31·Dec· 12 AS·Bllllt Project Schedul (l l WBS) 

' Cruted by re~Mwing eQ D•ily Reports , logs , Photos c:=:::J Remainilg Work • • Milestone 
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- Actual l evel of Effort 
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jOhio School for the Deaf/Blind Dorms· As·Buih Based On Daily l ogs 3 1-Dec-12 OSD-As- Built - McCA B 
Activly 10 I Activly Name I Slart I Finish I Original

1
1 Total 

Durati>n Fbat 
2011 2012 2013 

AugjSepjOct jNov jDec jJan jFebj MarjApr jMayjJunj Jul jAugjSepjOct jNovjDecj Jan jFeb jMar jApr jMay jJun j Jul jAug jSep jOct jNovj Dec Jen jFebjMerjApr jMay jJun 

213 10 Frame Ceiling Bulkheads 25·Aug·11 A 02-Sep-11 A 8 • Frame Ceiling Bulkheads 

21330 HVAC Insulation 30-Aug-11 A 30-Aug-11 A 0 I HVAC Insulation 

21340 Insulating Water lines 30-Aug-11 A 30-Aug-11 A 0 I lnsulatilg Water Wles 

21370 Rough Duct in Bulthead 01-Sep-11 A 02-Sep-11 A 1 I Rough Duct in Bull. head 

21400 Compk:te Duct & Wrap , install ~near Boxes 06-Sep-11 A 06-Sep- 11 A 0 I COfl'1)1ete Duct & Wrap , ins taU lirlear Boxes 

21500 Electrical Rough--in 06-Sep- 11 A 07-Sep- 11 A 1 I Electrical Rough--in 

21510 Additi>nal Blockl'lg and Changes 06-Sep-11 A 06-Sep- 11 A 2 I Pdditbnal Blocking arwj Changes 

21520 Corridor GWB & fire Caulkl'lg 06-Sep-11 A 09-Sep- 11 A 3 I Corridor G WB & fire CaulkJ'lg 

21530 Gabkl insulation 07-Sep-11 A 07-Sep-11 A 0 I Gable nsulation 

21380 Mount Boxes Run Me cable & Conduit ,Fi"e Caulk 12-Sep- 11 A 07· 0Ct·11 A 25 - Mount Boxes . Run Me cable & Conduit ,Fire Caulk 

21300 Rotate Unit 12-Sep-11 A 12-Sep-11 A 0 I Rotate Unit 

21400 Framing punch 12·Sep- 11 A 13--Sep- 11 A 1 I Framing punch 

21410 Ceiling insulation 12-Sep-11 A 12-Sep-11 A 1 I Celirlg insulation 

21420 Workl'lg on U/G Site gas 14-Sep- 11 A 15-Sep-11 A 1 I Workirlg on UJG Site gas 

21430 Frame Bultheads 15-Sep-11 A 11>Sep-11 A 1 I Frame Bul<.heads 

21 440 Framing punch & Addlitional Blocking 19--Sep- 11 A 21-Sep-11 A 2 I FrarTing punch &Addlitional Bbcking 

21450 Elec tricaVTechnology Bukheads 20-Sep- 11 A 01·NoV· 11 A 42 - ElectricaVTechnotogy Bultheads 

21 460 CC Split face install 21>Sep- 11 A 07· 0ct·11 A 11 • CC Split face instal 

21470 Pllmt:Wlg Fixture lnstalatm Tubs 21;-Sep- 11 A 30-Sep-11 A 4 I Plumbing Fixture lnstalatm Tubs 

21480 Bukhead Framing 21>Sep- 11 A 30-Sep-11 A 4 I Bulkhead Framing 

20450 Additional Framing & Bbcking 1 AE Framing Punchist OJ..Oct·11 A 21·0ct·11 A 18 • Additi>nal Framing & Bbcking JAE Framing Punchlist 

20460 Instal Gas Piping to furnaces OJ..Oct· 11 A OJ..Oct·1 1 A 1 I Instal Gas Piping to furnaces 

20460 Recieved & instaH Fire Dampers 04· 0ct-11 A 07· 0ct-11 A 3 I Recieved & instaH Fire Dafll)ers 

20400 Fire Sprinkklr lnspecti>n Q5..0ct· 11 A Q5...0ct· 11 A 0 I Fire Sprinkler lnspecti>n 

20500 Cutl'lg Fk:lor to Relocate plumbing at Kitchen 06-0ct·11 A 07·0ct·11 A 1 I Cutirlg Fbor to Rebcate plumbing at Kichen 

20370 Gas me to l aundry room 11·0ct· 11A 11·0Ct·11 A 0 I Gas he to laundry room 

20360 Term & Split Face 11·0Ct· 11 A 11·0Ct·11 A 0 I Term & Split Face 

20300 Worked on Service , moved switchgear to Storage Container 11·0ct· 11 A 18-0ct·11 A 1 I Worked on Service , moved switchgear to Storage Container 

20400 Wal Insulation 18-0ct- 11 A 21· 0ct·11 A 3 I Wal lnsulation 

20410 Siding and Trim 18-0ct·11 A OJ..Dec·11 A 46 - Siding and Trim -
- Remai1ing l evel of Effort - Actual Work - Critical Remaining Work 

31 ·Dec·12 AS·Built Projec t Schedul (LL WBS) 
c:=:::J Ren"'aining Work • • Miles tone 
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- Actual l evel of Effort 
DPM 



Ohio School for the Deaf/Blind Dorms- As-Built Based On Daily Logs 

Activly to I Activity Name 

I 
20420 lnstalatbn of PR 25 work 

20430 Term bar & Spk Face 

20440 Puled main feed to Mech room, emt to panels 

20470 Framing Punchist 

20530 Continue low vokage rough -in and punchout 

20540 Instal riake vent and relocate furnace vent 

20600 Hang lnterbr Drywall 

205 10 Toubleshoot un~ 

20520 Tro~hoot.ng furnace 

20550 Duct i1 Mechank:al Room 

20560 FP-Trim 

20570 Set Door Frames 

20580 Fbor Boxes , lighti'lg controls . groundif-9 bonds , Mise 

20500 Instal Humidifters 

20600 Cerarric Tile 

20700 Prime & Finish Paint 

20610 Wood Trim 

20620 Instal Doors and Hardware and trin 

20630 Instal Lights and Devices , data 

20640 Instal fixtures in rrock up rooms 

20650 VCT Floo.-Prep 

20600 Instal Condensor unit and Gr~ls 

20670 Instal Interior Store Front & Doors 

20600 Ceramc Tile 

20340 Interior Trim I Finish painting 

20350 Instal Fire punyllghts & devices , gounding 

20250 Oem:~ chase at entry wal , Exterior trin 

20280 Cerarric Tile 

20270 Mech roon Humi::lifJers , exhaust & flue pipe 

20280 Wal paper 

- Remailing Level of Effort - Actual Work - Critical Remaining Work 

- ActuaiLevelorEffort c:=::::J Remaining Work • • Milestone 

3 1-Dec-12 OS D-As-Built - McCAB 
Start 

I 
Finish I Origina~ I Total 

Duration Fbat 
20 11 2012 2013 

Aug iSepiOct I Nov IDee I Jan IFebl Mar l Apr IMay i Jun l Jul IAugiSepiOct INoviDecl Jan IFeb l Mar l Apr IMayiJun l Jul IAugiSep i Oct I Nov IDee Jan IFebiMariApr IMay i Jun 

21-0ct- 11 A 28-0ct-11 A 7 I lnstalation or PR 25 work 

24-0ct-11 A 25-Nov- 11 A 32 - Term bar & Split Face 

25-0ct-11 A 28-0ct-11 A 3 I Pulled main reed to Mech room, en1 to panels 

31-0ct-11 A 03-Nov-11 A 3 I Framing Punch~t 

02-Nov-11 A 18-Nov-11 A 16 • Contllue low volage rough -in and plK'IChout 

02-Nov-11 A 02-Nov-11 A 0 I Instal intake vent and rebcate furnace vent 

08-Nov-11 A 09-0ec-11 A 31 - Hang lnterDr Dry.val 

18-Nov-11 A 18-Nov-11 A 0 I Toubleshoot unit 

18-Nov-11 A 18-Nov-11 A 1 I Tr~hooting fu-nace 

22-Nov- 11 A 23-Nov- 11 A 1 I Duct in Mechanical Room 

23-Nov-11 A 12-Dec-11 A 16 

28-Nov- 11 A 02-0ec- 11 A 4 I Set Door Frames 

29-Nov-11 A 14-0ec-11 A 15 • Fbor Boxes , lighting controls , grounding bonds , Mise 

30-Nov-11 A 30-Nov- 11 A 0 I Instal Humidif~ers 

07-Dec-11 A 13-Dec-11 A 6 I Cerarric Tile 

09-Dec-11 A 30-Dec-11 A 21 - Prime & Firlish Pai'lt 

12-Dec-11 A 12-Dec-11 A 0 I WoodTrin 

14-Dec - 11 A 30-Dec- 11 A 16 • Instal Doors and Hardware and trim 

15-Dec-11 A 30-Dec-11 A 15 • Instal Lights and Devices , data 

15-Dec- 11 A 16-Dec-11 A 2 I Instal fixtlles in mock up rOOO'IS 

23-Dec-11 A 26-Dec-11 A 5 I VCT Floor Prep 

27-Dec- 11 A 28-Dec-11 A 1 I Instal Condensor unl and Gr~ 

27-Dec- 11 A 30-Dec- 11 A 3 I Instal Interior Store Front & Doors 

29-Dec- 11 A 30-Dec-11 A 1 I Cerarr*: TJie 

03-Jan-12A 11-Jan-12A 8 I Interior Trim I Finish painting 

03-Jan-12 A 11-Jan-12 A 8 I Instal F ire putty/lights & devices , g®ndilg 

17-Jan- 12A 18-Jan-12A 1 I Demo chase at entry wal, Exterior trim 

17-Jan-12A 20-Jan-12A 3 I Cerarric Tile 

18-Jan-12A 19-Jan-12A 1 I Mech roon Hurridifiers , exhaust & flue pipe 

21-Jan-12 A 22-Jan- 12A 1 I Wal. paper 

~371~~~~-~~~"~'----r.A~S-~B"~.~~P~to7~~ot~&~h~~7"~1(L~~~:~~~;~------------r-~CM<~k~~~-t.D~P~M~Aw~ro.od~__,.38 
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torno School for the Deaf/Blind Dorms· As-Built Based On Daily Logs 31-Dec- 12 OSD-As- Built - McCA B 
Activky 10 I Activky Name 

I 
Start 

I 
Fi"lish I Origina l

1
1 Total 

Ot.Kation Fbat 
2011 2012 2013 

Aug [Sep Oc1 Nov[Dec [ Jan Feb Mar [ Apr [May [Jun l Jul [Aug[Sep[ Oc1 [Nov [Dec[Jan [Feb [ Mar [ Apr May[ Jun[ Jui_[Aug[ Sep[ Oc1 [Nov[Dec Jan [Feb Mar Apr May Jun 

20200 PVC Roorng 22-Jan- 12A 24-Jan-12A 2 I PVC Roofng 

20300 VCT 24-Jan- 12A 25-Jan-12A 1 I VCT 

20310 Pai"lting/ wallpaper/ Touchup 25-Jan-12A 05-Feb- 12 A 11 • Paintirlg/ walpaper/ Touchup 

20320 Rewif'eW& Wal 27-Jan-12A 27-Jan-12A 0 I Rewire W & Wal 

20330 Wal W7 Orywal & Trim 27-Jan-12A 31-Jan-12A 4 I Wal W7 Drywal & Trm 

20360 Work on Heaters 30-Jan-12A 03-Felr12 A 4 I Work on Heaters 

20770 Casework and Tops 06-Feb- 12A 04-Apr-12 A 58 - Casework and Tops 

20710 Instal devices, l ights ,trim 10..Feb- 12A 15-Fet>.12A 5 I Instal devi::es, Lights ,tr im 

20720 Casework being instaled 12-Feb-12A 25-Feb-12 A 13 • Casework bei1g irlstaled 

20730 lnstaling stops and prep to turn on water 20-Feb-12A 20-Feb- 12A 0 I lnstaling stops and prep to turn on water 

20740 Instal lights , Devices , under cabinet li;Jhts 21-Feb-12A 24-Feb-12A 3 I lnstalligtts, Devices, under cabinet lights 

20750 painti"lg/lnterior hn/ Mockup room flntshesNVall paper/Bafles 26-Feb-12A 09-Mar- 12 A 12 • painting/Interior trim/ Mockup room rllishesNV paper/Baffles 

20760 Appliances 27-Feb- 12A 27-Feb- 12 A 1 I Apptiances 

20800 Instal HVAC Kitchen Hood w!EJ;;haus t Fan 02-Mar- 12A 02-Mar- 12A 1 I Instal HVAC to:chen Hocxt w!Exhaust Fan 

20800 llstal fix tures in Casework 05-Mar- 12A 13-Mar- 12A 8 • i"lstall fix tures in Casework 

20900 Rough Grade-Dorm 5 05-Mar-12A 02-Apr-12 A 28 - R®ghGrade-Dorm5 

20760 Ca~Jing Shoe rrold , repair drywal, paint accent wall. touchup 13-Mar-12A 30-Mar-12A 17 • Cauing Shoe m>ld, repai" drywal, pai"lt ace mt wall, touchup 

20700 work on lights . Tech cbset. punchMst 19-Mar-12A 10-Apr-12 A 22 - work on lights , Tech ctoset, punchist 

20810 Cleaning Caulting , rna! punch 20-Mar-12A 20-Mar- 12A 0 I Cleani'lg Caulkilg . final punch 

20960 OSSB-Dorm 5 Assemble Contractor Punchbt 02-Apr-12 A 04-Apr-12 A 2 I OSSB-Oorm 5 Assemi:Me Contractor Punc b t 

20900 Casework beilg llstaled 02-Apr-12 A 04-Apr-12A 2 I Casework being llstaled 

21020 Painll Caultilg, repair, punch 05-Apr- 12 A 18-Apr-12 A 13 • Paint/ Caulting, repajr, punch 

20910 Replace Damage And Gapped VCT 12-Apr- 12 A 18-Apr-12A 8 I RepQce Damage And Gapped \ICT 

20960 Cerarric Base & Repairs 16-Apr- 12 A 19-Apr- 12 A 3 I Ceramic Base & Repairs 

20970 Building l ocked ( 4/19) turned over to l l 19-Apr-12A 19-Apr-12A 0 I Buikjhg l ocked (4/19) turned over toLl 

21540 OSSB-Dorm 5 Complete 19-Apr- 12A 0 • OSSB-Dorm 5 Complete 

-OSS_BIInd-Dorm 6 (HS) 11-Apr-11 A 22-Jun-12 A 80 

~ 

22120 OSSB-Corrmence Dorm 6 11-Apr- 11 A 0 • OSSB-Corrvnence Dorm 6 

22000 Prepare Buildirlg Pad 12-Apr- 11 A 12-Apr-11 A 0 I Prepare Buildi1g Pad 

22100 Footer & Foundati::m Penetration lay--out 12-Apr- 11 A 12-Apr-11 A 0 I Footer & Foundation Penetration lay-out 

-
- Remai"ling l evelof Effort - Actuai Work - CriticaiRemainingWork 

- Actual l evel of Effort c::=::J Remaining Work • • Milestone 



Ohio School for the Deaf/Blind Dorms- As-Buih Based On Daily Logs 31-Dec- 12 OSD-As-Built - McCAB 
Acliviy 10 I Activly Name I 

Start 

I 
Fi'lish I Odglla~ I Total 

Duration Fbat 
2011 2012 2013 

22 110 Building layout (Off Sets) 12-Apr- 11 A 12-Apr-11 A 0 I Buikting la)Out (OffSets) 

22130 Excavate & Pour Footer and CokJmn Pads 14-Apr-11 A 15-Apr-11 A I I Excavate & Pour Footer and Column Pads 

22140 Pil Footers 15-Apr· ll A 18-Apr-11 A 3 I Pil Footers 

22170 CMU Foundation Wals 2Q-Apr-ll A 03-May-11 A 13 • CMU Foundation Wals 

22300 BackfiiWals 05-May-11 A 05-May-11 A 0 1 Backr• Wah 

223 10 Perlneter Rigid lnsu6ation 05-May-11 A 05-May-11 A 0 I Parmeter Rigid Insulation 

22320 Foundati:lns Drails 05-May-11A 05-May-11 A 0 I Foundati:lns Drains 

22330 1'\>nb;ng UG- Sanitary 06-May-11A 20-May-11 A 14 • Plurrbing UG- Sanitary 

22340 ElectricaVTechnobgy Rough-In Underground Q9.May-11A 18-May-11 A g • ElectricaVTecMology Rough-In Underground 

22240 Pllmbing UG- Water Main 20-May-11A 20-May-11 A I I Plurl'lbng UG- Water Main 

22260 ~ UG- Drails/TP's 24-May-11 A 25-May-11 A I I Pk.Jrl'lbng UG- OrainsfTP's 

22270 Rough-il Floor boxes 25-May-11 A 27-May-11 A 2 I Rough-11 Fbo:r boxes 

22290 Pour Slai>On-Grade { 4~ thickness) 26-May-11A 28-May-11 A 0 I PourSiat>-On-Grade(4"' thickness) 

22350 U/G Electrical for transformefs 24-Jun- 11 A 27-Jun-11 A 3 I U/G Electrical for transformers 

22370 Recieved load of Wal panets 01-Jul-11 A 01 -Jt.»-11 A 0 1 Recieved 1oad of Wall panels 

22390 Erect wal panels 07-Ju~11 A 15-Ju!-11 A 8 • Erect wa~ panels 

22380 Instal Roof Trusses, handra~ and Sheathing 18-Ju~11 A 09-Aug-11 A 21 - Instal Roof Trusses , handrail and Sheathing 

22500 Ductwork Rough-in 09-Aug- 11 A 18-Aug-IIA g • Ductwork Rough-il 

22400 Instal Ice and Water Sheid and Roofng Fel 11 -Aug-11 A 12-Aug-11 A I I Instal lee and Water Sheid and Roofing Feh 

22410 Interior frarring changes & punch 11-Aug- 11 A 12-Aug-11 A I I Interior framng changes & punch 

22420 Pk.Jmbng Rough-In In Wall and Ce~ing 11-Aug-11 A 23-Aug- 11 A 12 • Plumbing Rough-In In Wall and Ce~ing 

22430 Build Shower Walls 17-Aug-11 A 17-Aug-11 A 0 I Buikl Shower Wals 

22440 Instal Fi'e Protecti:ln Piping and Heads 19-Aug-IIA 2Q-Aug- ll A I I Instal Fi'e Protection Piping and Heads 

22450 Framing Punch & demo eadt wal out ofpk.Jrrb 23-Aug-11 A 2Q-Sep-ll A 28 - Framing Punch & demo eadt wall out of plumb 

22460 HVAC- Controls rough i1 25-Aug-11 A 25-Aug-11 A 0 I HVAC- Controls rough in 

22470 Spk face 25-Aug- 11 A 28-Aug- 11 A I I SpiC face 

22480 Instal Exhaust Fans 31-Aug- 11 A 31-Aug-11 A 0 I Instal Exhaust Fans 

22490 Duct wrap & Linear boxes 31-Aug- 11 A 07-Sep-11 A 7 I Duct~ap&l~rbox~ 

22530 Plumbing rough-in 02-Sep-11 A 02-Sep-11 A 0 I Plunbir"{l rough-in 

22590 Exhaust Fans 09-Sep-11 A 09-Sep-11 A 0 I Exhaust Fans 

- Critical Remaining Work 
Date 

AS-8u1U Project Sehedul (LL WBS) 
- Remai'linglevelofEffort - ActuaiWork 

- Actual level of Effort ' Creeted by re'lle~ •• Oa~y Report•. Log•. Photos 

31 -0e<:-12 
c:::=::J Remaini'lg Work + + Milestone 

CMcked Appro-..d 

OPM 



Ohio School for the Deaf/Blind Dorms- As-Built Based On Daily Logs 31-Dec-12 OSD-As-Built - McCAB 
AclivityiD I Activly Name I 

Start 

I 
Fi1ish I Origina~ I Total 

Duration Fbat 
2011 2012 2013 

Aug iSepiOcl !Nov!Dec!Jan IFebiMariApr IMay!Junl Jui!AugiSepiOcl !Nov!Dec! Jan IFebiMariApr IMay!Jun l Jui!AugiSepiOcl !Nov IDee Jan IFebiMariApr IMayiJlMl 
22510 Instal Windows 13-Sep-11 A 13-Sep-11 A 0 1 Instal Wildows 

2252Q PlJmbilg UG- Sle Gas 14-Sep-tt A 15-Sep-11 A I I F\Jrrbing UG- Sle Gas 

22540 Added CO Bbcking & Framing, Bukhead frami'lg , reframe 21-Sep-11 A 10-Dec-11 A 80 
upper windows , framing punch 

-- Added CO Bbcking & Framing, Bulkhead framing , reframe u ~r windows , framilg punch 

22550 Spit face 26-Sep- tt A 07-0ct-11 A II • Splitface 

22580 ElectricaVTectvlology Roug~ln 26-Sep- 11 A 30-Nov-11 A 66 ~ ElectricaVTechnoilgy Roug~ln 

22570 Ceiling Insulation 26-Sep- 11 A 29-Sep-tt A 3 I Ceklg Insulation 

22580 Rough in Duct 27-Sep-11 A 27-Sep-11 A 0 I Rough in Duct 

21600 Repak:e Damaged insulatOO (wet) 07-0ct-11 A 12-0ct-11A 5 I Repalce Damaged in$ulat00 (wet) 

21700 Cut lhor for plumbing lines 07-0ct-11 A 07-0ct-11 A 0 I Cut fioor for plumbing lines 

21680 P'umbilg Fbl:ture lnstalation-Tubs 21-0ct-11 A 24-0ct-11 A 3 I F\Jrrbi"lg Fixture lnstalation-Tubs 

21670 Spit face 24-0ct- 11 A 01-Nov-11 A 8 • Split face 

21680 Set IWH 31-0ct-11 A 31-0ct-11 A 0 I Set IWH 

21710 Facia , Sidilg and Trim 01-Nov-11 A 01-Nov-11 A 0 I Facia, Siding and Trim 

21700 MEP GWB & fire Caulking 04-Nov-11 A 04-Nov- 11 A 0 t MEP GWB & f.-e Caulkilg 

21800 Instal Heaters ERV & furances 08-Nov-11A 09-Nov-11 A I I Instal Heaters ERV & furances 

21720 Split face 12-Nov-11 A 25-Nov-11 A 13 • Splitface 

21730 Insulation 16-Nov-11A 19-Nov-11 A 3 I lnsuiatOO 

21740 FP-Rough in i1 soffits 17-Nov-11 A 17-Nov-11 A 0 I FP-Rough in in soffits 

21750 Sealing/Fire Caulkng 16-Nov-11A 22-Nov- 11 A 4 I Sea~ng/Fh Caulkilg 

21760 HVAC- Unl Heaters 21-Nov- 11 A 21-Nov-11 A I I HVAC- Unl Heaters 

21770 Fi'e Sprinkler testing 21-Nov-11 A 22-Nov-11 A 1 I Fl"e Sprinkler testing 

21780 Electrical Cbsing lnspecti:ln 30-Nov-11 A 30-Nov-11 A 1 I Electrical Closing Inspection 

21810 ElectricaVTechnology Punchout , Grounding 01 -Dec-11 A 22-Dec- 11 A 21 - ElectricaVTechnology Punchout , Groundllg 

21680 Skiing and trim 05-Dec-11 A 19-Dec-11 A 14 • Siding and trim 

21870 Instal Dampers & PR 25 05-Dec-11 A 08-Dec-11 A 3 I Instal Oarl1>8rs & PR 25 

21680 Walinsulation 08-Dec-11 A 10-Dec-11 A 2 I Wal llsuiation 

21820 HangDrywal High CeYing/ DrywaM 12-Dec-11 A 30-Dec-11 A 18 - HangDrywall High CeWing/ DrywaH 

21830 Framing Punch~! 19-Dec- 11 A 19-Dec-11 A 1 I Framing Punc~t 

21840 !Instal Duct in mech room 19-Dec-11A 21-Dec-11 A 2 I tins tal Duct in mech room 

21850 Instal Interior Store Front & Doors 30-Dec-11 A 30-Dec-11 A 0 I Instal Interior Store Front & Doors 

- RemaininglevelofEffort - ActuaiWork - Critical Remai1ing Work 
31-0e(:-12 AS-Built Project Sc;tl.OOI (ll WBS) 

c=::::J Remainilg Work + + Milestone 

Re'lis lon Checked A.ppro.,.d 

- Actual Level or Effort 
OPM 



Ohio School for the Deaf/Blind Dorms- As-Built Based On Daily l ogs 31-Dcc-12 OSD-As-Built - McCAB 
Activly ID I ActN~ Name I 

Start 

I 
FW'Iish I Origna~ I Total 

Duration Fbat 
1 2011 2012 2o13 

Aug jSepjOctJNovJDec jJan JFebJ Mar jApr JMayj JunJ Jul jAug JSepjOctJNov JDec jJan JFebJ Mar j Apr JMay j Jun J Jul jAug jSep j OctJNovJDec Jan JFebJ MarjApr JMay jJun 

21580 hanging & f11ishing d'Yf'lal 02-Jan-12A 11-Jan-12 A Q • hanging & fnishing drywal 

21640 Siding & trim 03-Jan-12 A 11-Jan-12 A 8 • Siding & trill 

21650 Worked on electrical Rough Wl OS-Jan-12A ~Jan-12A I I Worked on electrical Rough 11 

21550 Demo Chase at Entry 17-Jan-12A 17-Jan-12A 0 I Demo Chase at Entry 

21560 Instal iltake duct to ERV & Instal Exhaust duct 17-Jan- 12A 19-Jan-12A 2 I Instal intake duct to ERV & Install Exhaust duct 

21570 Priming, PaWlting ' finishing 17-Jan-12A 27-Jan-12A 10 • Priming , Painting . finishing 

21500 Instal condensing unl & p~ng 24-Jan-1 2A 24-Jan-12A 0 I Instal condensing unl & p~ 

21600 OemotoW7 24-Jan-1 2 A 24-Jan- 12A 0 I Demo toW7 

21610 RewireW7Wal 24-Jan-12 A 27-Jan-12A 3 I Rewi ·e W7 Wall 

21620 Ceramic He 24-Jan-12 A 01 -Fel:> 12 A 8 • Ceramic Tile 

21630 lnlerk>r Trill 24-Jan-12 A 04-Feb-12A 11 • lnterbr Trim 

21800 piped second furnace 01-Feb-12A 01-Feb-12A 0 l piped second furnace 

21950 Paint Water room . cauking . Exterbr paint 02-Feb-12 A 07-Feb-12 A 5 I Paint Water room , cauking , Exterior pailt 

21900 HVAC-GRD's 08-Feb- 12A 08-Fel:> 12 A 0 

21000 Casework 12-Feb-12A 12-Feb-12A 0 I Casework 

21910 Painting Trim, Walpaper 12-Feb-12A 24-Feb-1 2A 12 • Painting Trin, Walpaper 

21920 Casework and Tops 12-Feb- 12 A 12-Apf- 12 A 60 - Casework and Tops 

21930 Interior Trill 16-Feb-12 A 22-Feb-12 A 6 I lnterbr Trim 

21940 Instal Devices. lights. Cleanup 16-Feb-12 A 02-Mar-12A 15 • Instal Devices, lights , Cleanup 

21000 Metal Roof panels 26-Feb- 12A 26-Feb- 12 A 0 I Metal Roof panels 

21970 Exterior pailting 27-Feb-12 A 01-Mar-12A 3 I Exterior paintng 

21960 HVAC- 10 Taggng 29-Feb-12A 29-Feb- 12 A 1 I HVAC- ID Taggng 

22050 Casework being set 05-Mar-12 A 07-Mar-12A 2 I Casework beng set 

22060 Plumbi1g Fixture lnstalation-Casework 05-Mar· 12A 09-Mar- 12 A 4 I ~mbing Fixture lnstalation-Casework 

22070 lt'(erior paintilg 07-Mar-12A 20-Mar- 12 A 13 • lnterbr painting 

22080 Draft wai /Attic punch 07-Mar-12A 09-Mar-12 A 2 I Draft wai /M ic punch 

22000 Worked on Mechanical roorns 2Q-Mar-12A 23-Mar-12 A 3 I Worked on Mechanical rooms 

22010 RepaWltAI;cent wall 23-Mar-12A 23-Mar-12 A 0 I Repaint Accent wall 

22020 Interior doors & hardware & Baffles 23-Mar- 12A 23-Mar- 12 A 0 I lnterbr doors & hardware & Baffles 

22030 Casework on Video wal 28-Mar-12 A 31-Mar-12 A 3 I Casework on VIdeo wal 

Re111sion Checked Appro-.ed . }42 
- Rema ining l evelofEffort - ActuaiWork - Critical Remaining Work 

31 ·0K· 12 AS.Siillt Pro)Kt Schedul (ll WBS) DPM 
- At;tuallevel of Effort c:::::::::::J Remaini"lg Work + • Milestone 'Created by re-.iel<ling all OaWy Reports , logs, Photos 



hio School for the Deaf/Blind Dorms • As·Built Based On Daily Logs 31-Dec- 12 OSD-A s-Built - McCAB 
2011 1 2012 2o13 

I 
Start 

I 
Finish I Origila~ ~ Total 

Duration Float 
I Activty Name Activly 10 

Aug JSepJOct !Nov !Dec ! Jan !Feb! Mar JApr JMay JJun J JuiJAugJSepJOctJNov JDec JJan JFebJ MarJApr JMayJJun J Jui JAug JSepJOct JNovJDac Jan JFebJ MarJApr JMayJJun 

22040 Ins tal Cover plates & devices, wire heaters PuncholA 29-Mar· 12A 16-Apr- 12 A 18 • Instal Cover plates & devices. w i"e heat rs Punchout 

22160 Touchup, Signs , Access panels 02-Apr- 12 A 16-Apr- 12 A 14 • Touchup, Signs ,Access panels 

22180 Testirlg 05-Apr- 12 A 00-Apr- 12 A 4 I Testirlg 

22190 Appliances 06-Apr-12A 10-Apr-12A 4 I Appliances 

22200 PUn1bng Filallnspection OO.Apr- 12 A 10-Apr-12 A 2 I PkJrl"'bflg FOal Inspection 

22150 Buidi"lg Locked (4/16) Wailflg for Punch issued on 5123 16-Apr- 12A 23-Mar-12A 37 - Buikfing l ocked (4116) Waikilg for Punch issued on 5123 

222 10 Instal HVAC Kitchen Hood w/Exhaust Fan 10-May- 12 A 1~May-12A 1 I Instal HVAC Kitchen Hood w/ExhaU! Fan 

22220 Worked on Automatic doors 14·May-12A 16-May-12A 2 I Worked on Automatic doors 

22230 OSSB-Oorm 6/J.ssemble Contractor Punchlist 16-May-12A 17-Mar-12A 2 I OSSB-Oorm 61-ssernble Contracto Punchlist 

22250 Worked on interior Punchlist co"l)lele on 617 2J...May- 12 A 07·Jun-12A 15 • Worked on Rerior Punchlist co :llMlte on 617 

22280 OSSB-Oorm 6Assemble Atch Punchlist 25·May- 12A 05·Jun-1 2 A 11 • OSSB-Oorm6Assemb6eArchP nchlist 

22360 Working on Exterior punch 07·Jun-12A 22-Jun-12A 15 • Working on Exteri:>r punch 

22600 OSSB-Oorm 6 Complete 22·JL.Jn.1 2 A 0 • OSSB-Oorm 6 Complete 

~ 

OSS_ BIInd-Dorm 7 (HS) 18-May-11 A 10-Jui-12A 58 

~ 

23330 OSSB-Corrvnence Dorm 7 18-May-11 A 0 • OSSB-Corrvnence Dorm 7 

23340 Prepare Building Pad 19-May-11 A 19--May-11 A 0 I Prepare Buildi'YiJ Pad 

23350 Excavate & Pour Footer and ColurTVl Pads 19-- May- 11 A 20-Mar- 11 A 1 I Excavate & Pour Footer and Column Pads 

23360 Pin Footers 25·May-11 A 25·May- 11 A 0 1 PYl Footers 

23370 CMU Foundation Wals 26-May- 11 A 02·Jun·11 A 7 • CMU Foundatbn Wals 

23450 Ptumb4ng UG-SanRary OJ...Jun-11 A ~Jun· 11 A 5 I Pk.JmOOg UG-Sanitary 

23460 Plt.mbirlg UG- Water Main 07·Jun-11 A 00-Jun-11 A 2 I Plumbirlg UG- Water Ma in 

23470 U/G Elec, Conduls to Transformer ~Jun-11 A 11·Jun-11 A Q • U/G Elec , Condub to Transformer 

23480 PkJmbilg UG· DrainsfTP s 00-Jun- 11 A 00-Jun- 11 A 0 I Ptumb4ng UG- DrailsfTPs 

23300 sewer tie in & Trap Primers 14-Jun-11 A 1$-Jun-11 A 4 I sewer tie in & Trap Prmers 

23400 Concrete Curing 17·Jun-11 A 17·Jun· 11 A 0 I Concrete Curing 

234 10 Slab Prep 17·Jun-11 A 17-Jun-11 A 0 I Slab Prep 

23430 Pour Slab-On-Grade(4~ thickness) 2J...Jun-11 A 2J...Jun-11 A 0 I Pour Slab-On-Grade(4~ thickness) 

23440 87 to Transformer 27·Jun-11 A 2~Jun-11 A 2 I 87 to Transformer 

Buiding Stoops 27-Jul- 11 A 03-Aug- 11 A 7 I Building Stoops 

23500 Set wal panels 30-Aug- 11 A 08-Sep-11 A Q • Set wal panels 

Re¥1sion Cl'lecked 
- Remaininglevel ofEffort - ActuaiWork - Crilicai RemainingWork 

AS-8111111 Pro,.ct Schedul (ll WBS) OPM 31-0.C·12 
- ActuaiLevelofEffort c:=:J RemainilgWork • • Mimtone 'Cre•ted by re-.ieWing •A D•~Y Reports, logs, Photos 



Ohio School for the Deaf/Blind Dorms- As-Buitt Based On Daily logs 31-Dec-12 OS D-As-Built - McCAB 
Activly 10 I Activly Name 

I 
Start 

I 
Filish I Origlla~ I Total 

Duration Float Aug [Sep[Oct [Nov[Dec [Jan [Feb[ Mar[Ap- [May[Jun [ Jul [Aug[Sep[Oct [Nov[Dec[Jan [Feb[ Mar[Ap-[May[Jun [ Jul [Aug [Sep[Oct [Nov[Dec Jan [Feb[ Mar Ap-[May[Jun 

23540 Instal Roof Trusses , handrail and Sheathing 08-Sep-11 A 30-Sep-tt A 22 - Instal Roof Trusses , handrail and Sheathilg 

235 10 Pk.Jmbi"lg UG- Site Gas 14-Sep- tt A 15-Sep-tt A t I Plumbing UG- Site Gas 

23520 Rough-il Ducts 29-Sep-tt A 05-0ct- 11 A 6 I Rough-in Ducts 

23530 Instal Ice and Water Sheid and Roofng Fek 30-Sep-tt A 30-Sep- It A 0 I Instal Ice and Water Sheid and Roofng Fet 

22820 Plumbing Rough-In 05-0ct- 11 A 24-0ct- 11 A tQ • Plumbi-lg Rough-In 

22830 F ra"*'g Lower Ceilng 05-0ct-11 A 05-0ct-11 A 0 I Frarring lower Ceilng 

22840 HVAC- Controls rough in 07-0ct-11 A 10..0ct-11A 3 I HVAC- Controls rough in 

22780 lnstaling latch catchers , Block & Repai" work 11-0ct-11A 13-0ct-11 A 2 I lnstalllg Latch catchers , Block & Repair work 

227QO Reroute Duct that was run wrong 12-0ct-11 A 12-0ct-11 A 0 I Reroute Duct that was run wrong 

22800 Addl Framilg punch ,addl blocking & changes, 22-0ct-11 A 17-Nov-11 A 26 - Addl Framing punch ,addl bbcking & changes , 

22810 Instal Fre Protection~ and Heads 31-0ct-11 A to-Nov-11 A tO • Instal Fire Protection ~ng and Heads 

22850 PkJmbing Pipe Insulation 01-Nov-11 A 03-Nov-11 A 2 I Plumbing Pipe lnsulatio:n 

22QOO Electrical Rough ·in 07-Nov-11 A 30-Dec-11 A 53 - Electrical Rough -in 

22880 Instal Windows/Exterior Store Front 16-Nov- 11 A 16-Nov-11 A 0 I Instal Windows/Exterior Store Front 

22870 Bukhead Frall'Wlg , Framilg Punch &.Additional Bbcking & 18-Nov- 11 A 29-Nov-11 A It • B~head Fran*lg , Framilg Punch &Additional Blocking & Cha ges 
Changes 

22880 Drywal MEP Rooms 25-Nov-11 A 2~Nov-11 A t I Drywall MEP Rooms 

228QO Water & Sanitary Rough -in 28-Nov-11 A 28-Nov-11 A 0 I Water & Sanitary Rough -in 

22910 MEPGWB 01-0ec-11 A 01-Dec-11 A 0 I MEPGWB 

23030 Blockllg & Framing 06-Dec-11 A 09-Dec-11 A 3 I Blocki'lg & F ranling 

23040 Gas to Equipment, water heaters, IWHs 09-0ec-11 A 15-Dec-11 A 6 I Gas to Eq~. water heaters, IWHs 

22Q20 Spit face 14-0ec-1 1 A 30-Dec-11 A 16 • Spl~ face 

22Q30 Plumbng Fixture lnstalat~ Tubs 16-Dec-1 1 A 16-0ec-11 A 0 I Plumbing Fixture lnstatlat~ Tubs 

22Q40 lnstaled duct at bukhead locatbns 16-Dec-1 1 A 16-0ec- 11 A 0 I tnstaled duct at bulkhead bcations 

22Q50 Instal Supply/Return AS Ductwork 1~0ec-1 1 A 19-0ec- 11 A 4 I Instal Suppl)'f'RetlKnAir Ductwork 

22tl60 MEPGWB 19-0ec-ttA 21-0ec-11 A 2 I MEPGWB 

22970 Framing Punch 20..Dec-11 A 06-Jan-12A 17 • Framing Punch 

22Q80 Perparllg furance fro start-up 27-0ec-11 A 27-Dec-11 A 0 I Perparing furance fro start-up 

22QQO Plumbi-lg Punch 27-Dec-11 A 28-Dec- 11 A 1 I Plumbing Punch 

23000 Instal AS Cond~bnllg Unil: 28-Dec-11 A 28-Dec-11 A 0 I Instal Air Conditioning Unit 

23010 HVAC- Instal Energy Recovery Unil: 28-Dec-11 A 28-Dec-11 A 1 I HVAC- Install Ene~y Recovery Unit -
- Remaininglevelof Effort - ActuaiWork - Critical Remaining Work 

AS·Built Pro,ect Sc:h~l {Ll WBS) OPM 
- Actual level of Effort c=:::::J Remaining Work • • Miles tone ·cruted by revieWing •II D•ily Reporta , Loga, Photo• 



Ohio School for the Deaf/Blind Dorms - As-Built Based On Daily l ogs 31-Dcc-12 OSD-As- Built- McCA B 
Activly tO I Activly Name I 

Start 

I 
Filish I Origina~ I Total 2011 201 2 2013 

Duration Fbat 
Au~J ISepi Oct !Nov!Dec !Jan IFebi M• rll\pf IM•y !Jun l Jut I Au~JISepiOct !Nov!Dec !Jan IFeb iMar ll\pf IMay!Junl Jut IAu~J I Sep i Oct !Nov IDee Jan !feb[ Marl Apr !May!Jun 

23020 HVAC· Unl Heaters 28-0ec- 11 A 28-0 ec- 11 A 1 I HVAC- Unit Heaters 

22710 Workilg on VIdeo waii/Ki:chen, signs , lles 03-Jan-12A 11-Jan-12 A 8 • Workflg on VIdeo wai/Kitchen, signs , lites 

22720 Instal Interior Store Front & Doors 03-Jan-12 A 03-Jan-12A 0 I Instal Interior Store Front & Doors 

22740 Working on Tubs & showers 04-Jan-12A 04-Jan-12A 0 I Working on Tubs & showers 

22750 SKiing and Trim 07-Jan-12A 08-Jan- 12A 1 I SJ:ting and Trim 

22760 PVC Roofng 09-Jan-12 A 11 -Jan-12 A 2 I PIIC Roof019 

22770 Ceiling Insulation 09-Jan-12 A 16-Jan-12A 8 • Cei~ lnsulatio:n 

22610 Proposal Request #25 10-Jan-12A 12-Jan-12A 3 I Proposal Request #25 

22620 Instal Exhaust Fans 11-Jan-12 A 11 -Jan- 12A 1 I Instal Exhaust Fans 

22630 Framing Punchbt 11-Jan-12 A 11-Jan- 12 A 1 I Framing PunchOst 

22640 Wal lnsulation 12-Jan-12A 18-Jan-12A 6 I Wallnsulati:>n 

22650 Bu!(head Framilg 17-Jan-12A 23-Jan-12A 6 I Bulkhead Framing 

22660 Hang di)Wal & frlish 17-Jan-12A 07- Feb- 12A 21 -Hang dry.val & finish 

22870 SKtitYJ & Trim 18-Jan-12A 01-Feb-12A 14 • Siding & Trim 

22660 Sprilkler lines 19-Jan-12A 19-Jan- 12 A 0 I Spri1kler lines 

22690 RewireW7Wal 20-Jan-12A 23-Jan-1 2A 3 I Rewre W7 Wall 

22700 Fi'e Sprinkler lnspectDn 24-Jan- 12 A 24-Jan- 12A 1 I Fire Sprilkler Inspection 

22730 Gas piping to F urr1ace 30-Jan- 12A 30-Jan- 12 A 0 I Gas pipilg to Furnace 

23100 Instal Furnace/Mach Room Ductwork 02-Feb-12A 06- Feb- 12A 4 I Instal Furnace/Mach Room Ductwork 

23160 Doors and hardware 04-Feb-12A 06- Feb-12A 2 I Doors and hardware 

23170 Start-Up 08-Feb-12 A 08-Feb-12A 1 I Start-Up 

23180 Sea~ng/Fire Caulkilg 08-Feb-12A 09- Feb-12A 2 I $ealilg/F I'e Caulkirlg 

23190 Instal Refrigeration Pipng 09-Feb-12A 10-Feb-12A 1 I Instal Refrigeratbn ~ 

23050 Prime Paint 10-Feb- 12A 14-Feb-12A 4 I Prime Paint 

23060 Re-rough walls . punchlist , ligt-ting circuits 10-Feb-12 A 16-Feb-12A 6 I Re-rough walls , punchist , lghting crcub 

23070 HVAC-GRO's 14-Feb-12A 14-Feb-12A 0 I HVAC-GRD's 

23080 Set Door Frame & hardware 16-Feb- 12A 16-Feb-12A 0 I Set Door Frame & hardware 

23090 Ceramic ne 16-Feb- 12A 17-Feb-12A 1 I Ceramic Tile 

23110 Walpaper 20-Feb-12A 20-Feb-12 A 0 I Walpaper 

23120 Interior Trim 20-Feb-12A 01-Mar-12A 10 • lnterDrTrim 

-- Remaining l evel of Effort - A.ctuaiWork - Critical Remaining Work 
D•le Re..,slon Cheeked -·"" 5 

31-Dec·12 AS·Bullt Pro,~~~~el Schedul (ll WBS) OPM - A.ctual l evel of Effort = Remamg Work • • Mi~tone ' Cre•led by rewt'MI'Ig • • D•~v Reports, logs , Photos 



Ohio School for the Deaf/Blind Dorms • As-Built Based On Daily Logs 31-0ec- 12 OSD-As-Built - McCA B 
1\ctivly ID I 1\ctivlyName 

I 
Start 

I 
Finish I Origina~ I Total 

Ol.Katbn Fbat 
2011 2012 2013 

Aug [Sep[ Del [Nov[Oec [Jan [Feb[ Mar[Apr [May[Jun[ Jul [Aug[Sep[Ocl [Nov[Oec[Jan [Feb[ Mar[ Apr [May[Jun [ Jul [Aug [Sep[Oct [Nov[Oec Jan [Feb[Mar[Apr [May[Jun 

23 130 Exterbr paintilg 21-Feb-12A 21-Fe~12A 0 I Ex:teriorp31inti~ 

23140 Instal Doors Hardware 23-Feb- 12A 24-Feb-12A 1 I Instal Doors Hardware 

23150 HVAC- 10 Tagging 2~Feb-12A 29-Fe~ 12A 1 I HVAC- 10 Tagging 

23220 Sound insutation 02-Mar-12A 03-Mar-12A 1 I Sound insulatbn 

23230 Pailting Trinl & patches 02-Mar·12A OS-Mar-12A 3 I Paineing Trim & patches 

23260 instal Lights and Devices 05-Mar-12A 12-Mar-12A 7 I i1stall Lights and Devices 

23270 Seting Fixtures 09-Mar-12A 19-Mar- 12A 10 • Seting Fixtures 

23200 Casework beilg instaled 13-Mar-12A 29-Mar-12A 16 • Casework being instaled 

232 10 Casework and Tops 13-Mar- 12A 12-Apr- 12A 30 - Casework and Tops 

23240 Hung Oterior lights 22-Mar· 12A 22-Mar- 12A 0 I Hung Oterbr ~hts 

23250 Interior trinl & interbr paint 2~Mar-12A OO.Apr-12A 11 • lnterbr trm & interbr paint 

23260 Casework being instaled 12-Apr- 12A 12-Apr-12A 0 I Casework being instaled 

23200 Final Pan 17-Apr-12A 17-Apr-12A 0 I Fila! Paint 

23300 Appliances 20-Apr-12A 20-Apr-12A I I Appliances 

23310 Instal Switches , Sensors , Work i1 Mech Rom, Cabi1et lights 23-Apr- 12A 27-Apr-12A 4 I Instal Switches , Sensors , Work in Me h Rom, Cabi1et lights 

23320 Buildilg bcked on 4127 wa~lng on Punchli:st (6122) 27-Apr- 12A 22-Jun-12A 56 - Buikling locked on 4/27 wa~in on Punchist (6122) 

23380 A&Aomatic Doors ~Ma~12A 31·Ma~12A 1 I Automatic Doors 

23420 Workilg on Punchli:st (6'22) complete on (7/10) 22-Jun-12A 10-Jui-12A 18 • Workng on Punchlisi(B/2 completeon(7110) 

23550 OSSB-Dorm 7 C~e 10-J~12A 0 • OSSB-Dorm 7 Complete 

A.ppro..-d 
- Remaining Level of Effort - 1\ctual Work - Critical Remal"ling Work 

- Actual Level of Effort c::::::::J Ren"'aining Work + • Milestone 
31-0ec-12 AS-Built Project Sehedul {ll WBS) DPM 

"Cruted by re"MIW'Ig al Dally Reports , logs, Photos 


